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See #10 SITREP for November 7th, 2012 be= low. Also attached are the R2 resource map and ICS 207. 

Thank you and good night! 

SITREP 11/07/12

EXECUTIVE SUMMARY

The New Jersey/New York area is currently under multiple extreme weather warnings due to the onset of Winter Storm Athena, a
powerful nor’easter.  Multiple municipalities in the operational areas have issued mandatory evacuations due to predictions of heavy
winds and rain along the coast with sleet/snow in many areas.  The storm is expected to last for 24 hours.  The REOC has activa=
ted contingency plans for field crews as effects of the storm have started to be felt.

In New Jersey, a majority of fie= ld operations were suspended due to adverse weather conditions.  However, personnel were
redistributed throughout the REOC to conduct telephonic surveys of drinking water and wastewater treatment facilities.  Person= nel
also reviewed the data generated by the ASPECT missions to locate future areas of interest.  Crews assigned to PSVC and MCUA
continued to provi= de assistance to the facilities.  The dive operations at MCUA were suspen= ded due to diver fatigue from the
previous operational period.

The Clean Waters EPA ocean survey vessel completed a sampling event of coastal waters from Barnegat to Sandy Hook during the
previous operational period.  Sixteen sites were reque= sted to be sampled by NJDEP approximately 1.5 miles off the coast of NJ.
 S= amples will be analyzed by the DESA Microbiology Laboratory.

In New York, operations continued in Suffolk, Nassau, Rockland, and Westchester Counties along with NYC.  HHW staging areas, two
in Staten Island and one in Queens, have been established by the Department of Sanitation.  EPA visited the faciliti= es and is
coordinating with officials for the management and removal of materi= als collected.  Also in Staten Island, EPA continued to assist
the USCG on conducting shoreline assessments and staff the USCG Unified Command.

EPA Crews went to the Department of Health in Rockland County to meet with officials regarding drinking water and wastewater
facilities.  The county has contacted all facilit= ies and tracks the operational status of each, including those with advisories or
outages.  No assistance is necessary from EPA at this time.  L= ikewise, EPA contacted the Westchester County Health Department to
assess needs of drinking water and wastewater facilities.  The county is maintaining and managing the status of all facilities and is in
no need of assistance from EPA.

Regulated facilities and Superfu= nd Sites continued to be assessed.  Telephonic surveys of RMP, SPCC, FRP, and RCRA facilities
detail any potential threats established by Hurric= ane Sandy.  Those few facilities that were found to be of concern have been or
continue to be managed by EPA and/or response partners.  RPMs continued to assess NPL Sites in the declared counties.

DOT HazMat transportation waivers are in the process of being authorized.  Once approved, EPA will be able to transport HHW and
orphaned containers to established collection stations and assist the City of New York in the proper recycling and dispos= al of
collected materials.

1.1.1 Incident Category

Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex,
Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible
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EXECUTIVE SUMMARY



The New Jersey/New York area is currently under
multiple extreme weather warnings due to the onset of Winter Storm Athena, a
powerful nor’easter.  Multiple municipalities
in the operational areas have issued mandatory evacuations due to predictions
of heavy winds and rain along the coast with sleet/snow in many areas.  The storm is expected to last for 24
hours.  The REOC has activated
contingency plans for field crews as effects of the storm have started to be
felt. 


In New Jersey, a majority of field operations were
suspended due to adverse weather conditions. 
However, personnel were redistributed throughout the REOC to conduct
telephonic surveys of drinking water and wastewater treatment facilities.  Personnel also reviewed the data generated by
the ASPECT missions to locate future areas of interest.  Crews assigned to PSVC and MCUA continued to
provide assistance to the facilities. 
The dive operations at MCUA were suspended due to diver fatigue from the
previous operational period.


The Clean Waters EPA ocean survey vessel completed a
sampling event of coastal waters from Barnegat to Sandy Hook during the
previous operational period.  Sixteen
sites were requested to be sampled by NJDEP approximately 1.5 miles off the
coast of NJ.  Samples will be analyzed by
the DESA Microbiology Laboratory.


In New York, operations continued in Suffolk,
Nassau, Rockland, and Westchester Counties along with NYC.  HHW staging areas, two in Staten Island and
one in Queens, have been established by the Department of Sanitation.  EPA visited the facilities and is
coordinating with officials for the management and removal of materials
collected.  Also in Staten Island, EPA
continued to assist the USCG on conducting shoreline assessments and staff the
USCG Unified Command.


EPA Crews went to the Department of Health in
Rockland County to meet with officials regarding drinking water and wastewater
facilities.  The county has contacted all
facilities and tracks the operational status of each, including those with
advisories or outages.  No assistance is
necessary from EPA at this time. 
Likewise, EPA contacted the Westchester County Health Department to
assess needs of drinking water and wastewater facilities.  The county is maintaining and managing the
status of all facilities and is in no need of assistance from EPA.


Regulated facilities and Superfund Sites continued
to be assessed.  Telephonic surveys of
RMP, SPCC, FRP, and RCRA facilities detail any potential threats established by
Hurricane Sandy.  Those few facilities
that were found to be of concern have been or continue to be managed by EPA
and/or response partners.  RPMs continued
to assess NPL Sites in the declared counties.


DOT HazMat transportation waivers are in the process
of being authorized.  Once approved, EPA
will be able to transport HHW and orphaned containers to established collection
stations and assist the City of New York in the proper recycling and disposal
of collected materials.
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1.1.1 Incident Category



Hurricane Disaster Response



1.1.2 Site Description



1.1.2.1 Location



Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic. 
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Westchester, and Suffolk.  




1.1.2.2 Description of Threat



Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation.



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results



Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their sites and regulated facilities.











		

 



		

1.2 Incident Objectives










		

 



		

 



		

1) The health and safety of our responders is the highest priority. 


2) Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site safety and quality assurance sampling plans.


3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of waste water facilities impacted by the storm.


4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.


5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways.  Coordinate actions with the States.


6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs.


7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as needed.


8) Pursue and deploy any resources needed to support and sustain agency missions.















		

 



		

1.3 Critical Resource Needs










		

 



		

 



		

Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  The majority of needs from drinking water and wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison Officers in the State EOCs and the FEMA RRCC continue to coordinate with other ESF partners on addressing these needs.











		

 



		

1.4 Strategic Considerations










		

 



		

 



		

Strategic Considerations are utilized by Operations during tactical decision making situations.  These considerations change with the needs presented and are developed on a case-by-case basis. 











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		

CURRENT ACTIVITIES:










DIVISION
NEW JERSEY


Ten
counties have been declared eligible for Public Assistance in New Jersey:
Bergen, Essex, Hudson, Union, Somerset, Middlesex, Monmouth, Ocean, Atlantic,
and Cape May.  On 5 November 2012, FEMA
declared the remaining New Jersey counties eligible for Public Assistance.  


NEW JERSEY RESPONSE ACTIONS


EPA continues to maintain and address notifications received
through the National Response Center (NRC), Regional hotline, and Ombudsman (888-BUDSMAN)
hotline.  Most of these calls are
concerned residents with potential environmental impacts due to Hurricane
Sandy.  


Field operations were focused on providing continued support with
from the Water Assessment Teams to two large water treatment facilities in
Essex and Middlesex Counties, mitigation activity in Atlantic County and Hazmat
Assessments in Union County.    


Hazmat
Assessments (NJ)


A majority of the Hazmat Assessment Teams field operations were
suspended during this reporting period due to safety concerns associated with
the nor’easter currently impacting the region.


Atlantic County


A Hazmat Mitigation Team was deployed to Brigantine, NJ on 7
November, 2012 to address an issue with a displaced 275-gallon above ground
storage tank (AST).  The AST had been
displaced by floodwaters during the storm event.  The team pumped the remaining contents of the
AST, an oily-water mixture, into 55-gallon drums.  The mitigation team successfully removed the
AST and the drums from the property.  The
AST and drums were transported by the team to a staging facility in preparation
of final disposal.


Union County


A Hazmat Assessment Team met with representatives from Phillips
66, NJDEP, USCG and NOAA to discuss the facility’s response activities.  The facility was continuing operations in the
Morses Creek and reservoir areas as long as weather conditions permitted.   In preparation of the storm, the RP had staged
an additional 6” pump in the cemetery area. 
Both 6” pumps were observed pumping water from the cemetery area to an
area within the reservoir which had been boomed off for containment
purposes.  NJDEP is also actively
monitoring the response efforts.


As
of 6 November, 2012 at 1740, the RP had no change in estimations of recovered
material and no change in on site resources from the last update. 
The
RP is currently handling all response efforts at the Phillips 66 Bayway Refinery.  All response efforts to date have been to the
satisfaction of both EPA and NJDEP. 
Coordination between all federal and local agencies should be improved
to provide the RP with consistent guidance and information regarding the
response efforts.  It is recommended that
the EPA continue oversight of the remediation activities. The facility remains
to be featured on various media outlets. 



On
7 November, 2012, at the request of the NJDEP, a Hazmat Assessment team
responded to a report of an oil spill on Trembly Point Road in the vicinity of
Linden Bulk Terminal and the NuStar facility. 
The Hazmat Assessment Team investigated the area with a representative
from NJDEP and a representative from Union County Hazmat Team.  Oil staining was observed on the property of
both locations.  No known source was
observed, however, the staining appeared to have been a result of contaminated
flood waters.  NJDEP intends on
remediating the contaminated soil and vegetation on the Linden Bulk Terminal
property and the NuStar property.  A
representative from Linden Bulk Terminal informed the Assessment Team that a
large tank had washed up on Trembly Point Road during the storm.  The tank had been removed by personnel from
the Conoco Phillips terminal and placed on their property.  The size of the tank is approximately 20,000
gallons and the origin of the tank is unknown. 
It is recommended that the status of the tank removal operations be
monitored.


On
7 November, 2012, a Hazmat Assessment Team inspected the property of the Linden
Roselle Sewerage Authority to assess for possible oil contamination.  No oil staining or contamination was
observed.  In the assessment of the Linden
Roselle Sewerage Authority property, several orphaned containers ranging in
size from 55 gallons to 250 gallons were observed on the pipeline adjacent to
the Linden Roselle Sewerage Authority property.   These items appear to be part of the debris
field that was left by the receding flood waters.  Follow-up should be performed regarding
removal of these orphan containers.  


STAGING AREAS


Vineland Waste Collection
Station


In
preparation for the commencement of orphaned container recovery, a staging area
in Vineland, NJ has been established. 
EPA and ERRS contractors located the site and have made pre-operational
assessments and investigations.  The pad
has been prepared to receive containers, segregate, manage, sample, and prepare
for disposal.  Materials collected in the
area will be brought to this staging facility prior to proper disposal. 


Ocean Water
Survey


The
Clean Waters EPA ocean survey vessel completed a sampling event of coastal
waters from Barnegat to Sandy Hook during the previous operational period.  Sixteen sites were requested to be sampled by
NJDEP approximately 1.5 miles off the coast of NJ.  Samples will be analyzed by the DESA
Microbiology Laboratory.




Below
is a summary table for NJ Incident Reports as reported by the National Response
Center and calls received in the REOC.  This information is current as of
1400 hours on 11/07/2012.  The table includes the materials involved.







    
        
            		 
            		
            New Jersey Incidents


            
        


        
            		 
            		
            Number of Notifications to EPA


            
        


        
            		
            Material Type


            
            		
            Reporting Operational Period


            
            		
            Previous Totals


            
            		
            Grand Totals


            
        


        
            		
            Oil


            
            		
            4


            
            		
            127


            
            		
            131


            
        


        
            		
            Other


            
            		
            0


            
            		
            6


            
            		
            6


            
        


        
            		
            Haz


            
            		
            0


            
            		
            3


            
            		
            3


            
        


        
            		
            Operational Period Total


            
            		
            4


            
            		
            136


            
            		
            140


            
        


    








DIVISION NEW YORK


Nine counties have been declared as
eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New
York, Queens, Richmond, Rockland, Suffolk and Westchester.


EPA activities included visiting OEM locations and conducting assessments
of potential HHW staging locations. 
Assessment crews were also deployed to Suffolk and Nassau Counties to
determine HHW needs in various communities. 
Assessment teams also inspected a water treatment plant in the Rockaways
and discussed water/wastewater facilities in Rockland/Westchester.  Dewatering activities also continued in NYC.


NEW YORK RESPONSE
ACTIONS


New York City


EPA and eight RST members received an orientation
and operations briefing, at the EPA Edison facility, prior to mobilizing to
Staten Island.  Upon arrival the team met
and coordinated with the US Coast Guard. 
Teams plan on conducting a reconnaissance and assessment mission by
land, water and air for orphan containers, debris and spills.  Tactics have been post-pone due to Nor’easter
until 11/9/2012. Crews returned to EPA and received further training and
mission assignments.


EPA contained
the Lansing oil spill utilizing booms covered the areas of concern with poly
sheeting for a removal action.  Start
date has been delayed due to Nor'easter and demobilization decisions will
assessed as the day progresses.   EPA is
currently following up on a spills list provided by NYDEC.  They are assessing needs for potential
actions.  


On November 7,
2012, EPA attended the Debris Meeting between multiple agencies.  ACOE has
$3.9 million task order from FEMA which is expected to be 10 days worth of work
for ACOE's contractor.   On November 7, 2012, ACOE received a verbal task
order for an additional $90 million.  ACOE's contractor is at Riis Park
already working.   There will be a transition period from ACOE this week,
and ACOE's contractor will fully take over operation of the 3 temporary storage
sites (TSS).



EPA visited all three
debris collection sites operated by the NYC Department of Sanitation (NYCDS),
to meet and introduce the ERRS contractor (ER), to the Deputy Directors NYCDS
in charge of these collection sites. ERRS,
EPA and the NYCDS were able to plan our
approach to how we could jointly manage the site and maximize the amount of
recyclables from the overall waste stream. 
ERRS Contractor is setting up sub contract to have one day turnaround time
on accumulated HHW. The NYCDS has been extremely cooperative and have welcomed EPA
involvement.  At first look it appears
that two of the sites Jacob Riis Park and Fresh Kills will be more conducive to
end processing and meeting our goals for recovery of recyclable materials. Space
and logistic support is being provided by the NYCDS for our operations and it
is expected that our contractors will be located at these facilities on Friday,
one day later than scheduled because of adverse weather conditions. Met USACE
at the Fr. Cappadano debris collection site and was very interested in working
with us and the NYCDS and our roles to conduct HHW collection and end
processing of recyclable material. It appears that the two counties of Nassau
and Suffolk are moving along in the direction of our traditional HHW collection
program responsibilities and there will be a combination of EPA and our
contractors collecting HHW curbside and providing for drop off collection
locations.  4 Towns in Suffolk County:  Brookhaven, Islip, Huntington,
Babylon have requested assistance from EPA to assist them in their HHW
collection program.  There will be
a more detailed update on these two counties in tomorrow’s update. Participated
in two back to back Debris Management conference calls with participants  from the EPA (incl RA), and State Solid Waste
programs and other consultants and 
advisors to EPA on working the Debris issues. EPA invited to meet with
head of the USACE tomorrow afternoon to discuss debris mission and
responsibilities.


Suffolk
County


EPA surveyed areas of East
Moriches, Bellport, Eastport and East Patchogue.  The team primarily found wind damage in all
areas and some items of HHW. In East Patchogue to Bellport teams found white goods,
electronics and HHW.  EPA has proposed
Islip as a possible staging area.


A second Hazardous Assessment Team visited areas of
Islip to Sayville New York area.  A tank
and grouping of HHW was noted during observations.  EPA also attended a meeting at Islip transfer
station to discuss storage pad logistics. 
Activities start in next operational period.  



A third team was deployed from Riverhead to Shelter
Island, NY.  They were unable to conduct
assessments due to logistic issues. 
Teams will continue to do assessment and set up and staff HHW collection
points in the next operational period.


Nassau County 


Teams investigated
residential areas south of Merrick road and east of the Meadowbrook Parkway.  Debris was present in certain locations,
however much of the debris has been carted away by local and private haulers. Many locations
contained debris in bags and teams located a few potential satellite collection
areas.  


Teams visited C&D
processing locations and were informed that Sanitary District #1 does not take
HHWs and do not have space to rent. 
However, they provided nearby rental vacant warehouses and EPA is
following up.  


Hazardous Assessment
Teams have observed that several private residences have placed HHW at curb in
the following villages Hewlett Neck, East Rockaway and Cedarhurst.  Investigated areas for HHW collection and
staging, the most viable location at this time, appears to be in Long Beach and
is the Point Lookout Park.  EPA will
contact the property owners.


Dewatering Activities


EPA continued
participation in the dewatering activities throughout NYC.  Army Corp. of Engineers and City personnel are
near completion of dewatering activities in the Brooklyn Battery, PATH train,
Rockaway Wastewater, and the Montague tunnels. 
All other priority tunnels are complete.


Below is a summary table
for NY Incident Reports as reported by the National Response Center and calls
received in the REOC.  This information
is current as of 1400 hours on 11/07/2012.  The table includes the materials
involved.





    
        
            		 
            		
            New York Incidents


            
        


        
            		 
            		
            Number
            of Notifications to EPA


            
        


        
            		
            Material Type


            
            		
            Reporting
            Operational Period


            
            		
            Previous
            Totals


            
            		
            Grand
            Totals


            
        


        
            		
            Oil


            
            		
            6


            
            		
            95


            
            		
            101


            
        


        
            		
            Other


            
            		
            0


            
            		
            11


            
            		
            11


            
        


        
            		
            Haz


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Operational Period
            Total


            
            		
            6


            
            		
            106


            
            		
            112


            
        


    








Night Operations


EPA went through all past "yellow" call entry NRC
reports and put into pending status. Four new calls came in from NRC during this operational
period.  Typical Sandy small oil
discharge calls (Two JCP&L and two residential). No response needed.


 Situation Report was sent out at 23:00



SUPERFUND SITE
ASSESSMENTS


Requests for
assessments at EPA Superfund Sites were requested by State and County
representative to determine any potential threats caused as a result of
hurricane Sandy.  Some facilities were
noted to have structural damage as a result of Hurricane Sandy.  However, it is the potential impact to public
health to residents in the community that is the greatest concern, and
additional actions are being taken to mitigate and prevent any release or
threats.
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            Site Assessments
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            Declared Counties
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            Posing
            Potential Threat


            
        


        
            		
            Remedial
            Sites


            
        


        
            		
            New Jersey


            
            		
            152


            
            		
            35


            
            		
            115


            
            		
            2*


            
        


        
            		
            New York


            
            		
            40


            
            		
            8


            
            		
            32


            
            		
            2


            
        


        
            		
            Removal
            Sites


            
        


        
            		
            New Jersey


            
            		
            83


            
            		
            83


            
            		
            0


            
            		
            1


            
        


        
            		
            New York


            
            		
            22


            
            		
            22


            
            		
            0


            
            		
            0


            
        


    






The table in the
previous Situation Report indicated lower counts in the amount of Remedial sites
located within the declared counties.  On
November 5, 2012 FEMA declared the remaining counties in NJ eligible for Public
Assistance.  The table above includes all
Remedial and Removal Sites in NJ.  The
number of Remedial Sites in NY decreased following QA checks to remove
duplicates.  The count for Removal Sites
was already encompassing the entire State of NJ, and therefore did not
change.  The sites detailed for NY are
only those located within the declared counties of NY.  


Quanta Resources
(NY) 


Initial
assessments were conducted immediately following Hurricane Sandy.  The inspector found the site flooded with
boom displaced around the site, as well as destruction of the pier.  A strong petroleum odor was noted and
sheening was visible in the water.  A
significant amount of debris was thrown along the shoreline.  The RPM inspected the facility several days
following the storm, and implemented a cleanup plan.  By the time personnel returned to the site
for cleanup and re-starting operations, the sheen and odor was no longer
detected.  The site no longer poses a
threat and will be removed from the “posing potential threat”* column in the
next Situation Report.


Gowanus Canal
(NY)


No work was conducted at this facility during the
operational period.


Newtown Creek (NY)


EPA and RST are finalizing the staging of recovered
orphan containers.  Containers are
currently housing the containers at the EPA remedial warehouse where they are being
prepared for sampling and T&D coordination. 
The crew demobilized early due to the storm.



Raritan Bay Slag (NJ)


Stabilization activities continued at the Raritan
Bay Slag Site.  Preparations were made to
secure areas that may become affected by the incoming Nor’eastern.  OSCs and RPMs are currently waiting for
analytical data to be processed prior to making further site decisions.


Zurburgg Hospital (NJ)


Stabilization activities regarding a pile of
asbestos containing material should be completed by 9 November 2012.  Temporary measures are currently in place to
maintain covering of contaminated piles.



RCRA Facilities




    
        
            		
            Priority RCRA Corrective Action Facilities


            
        


        
            		
            State/County


            
            		
            Facilities


            
            		
            Facility Status Confirmed by EPA*


            
            		
            Issues Reported by Facility**


            
        


        
            		
            New Jersey (1A) – 


            Middlesex. Monmouth, Union,
            Somerset, Hudson, Bergen, and Essex 


            Counties


            
            		
            55


            
            		
            24


            
            		
            3


            
        


        
            		
            New Jersey (1B) – storm surge areas in Salem, Burlington, Gloucester,
            and Camden Counties


            
            		
            17


            
            		
            8


            
            		
            0


            
        


        
            		
            New Jersey (2) – other facilities


            
            		
            34


            
            		
            5


            
            		
            0


            
        


        
            		
            New York - All NYC, Nassau, Suffolk,
            Westchester, and Rockland Counties


            
            		
            37


            
            		
            13


            
            		
            1


            
        


    




NJ and NY Priority RCRA corrective action facilities have
been entered as a data layer with status updates into FlexViewer. 


*Facility Status Confirmed by EPA:


NJDEP has contacted more than half of the 106 priority RCRA
corrective action facilities but the exact list is not yet confirmed.  Therefore EPA is also attempting to contact
all 106 priority RCRA corrective action facilities in categories 1A, 1B, and 2
above.


NYSDEC contacted 7 of the 37 facilities that are operating
as treatment, storage and disposal facilities, but is not contacting facilities
solely undergoing corrective action (i.e., cleanup activity).  Although there is some overlap, EPA is
attempting to contact all 37 facilities, as conditions may change with the
upcoming storm.


**Issues Reported by Facility:


Exxon Bayway-Phillips 66/Linden, NJ:  Facility has identified two discharges: 1) a
30-barrel release of #6 fuel from Tank 310 which was confined to within the
berm, and 2) a 155-barrel release of “slop oil” from the East Retention Basin
(much larger than originally reported).; being addressed under state and
federal emergency response.


DuPont/Pompton Lakes, NJ: Pump and treat system down due to
loss of power on-site; back-up generator was installed and operational as of
11/6 6:40pm.


Safety-Kleen/Linden, NJ: Pump and treat system shut down in
advance of the storm; power restored but system not yet back online.


General Instruments/Hicksville, NY: soil vapor extraction
system shut down prior to storm to allow for soil sampling, but system not yet
back online (facility’s decision).  






Underground
Storage Tanks

 


Issues
Summary – Concern
regarding disposal of water contaminated fuel, and ensuring system checks of
impacted USTs prior to their receiving or dispensing fuels. We are tasking our
program contractor (SAIC) to NYC to assess status and provide information on
system checks.  SAIC inspectors should be
in the field on Monday 11/12/12.  UST
Team staff also being assigned to initiate inspections in NYC on 11/08/12
weather depending. 



 


NJ
USTs


 


Summary
– EPA 
conferenced with NJDEP
today.  DEP deployed 11 staff who
performed quick inspections of all facilities (gas stations, marinas, hazardous
materials storage tanks) in impacted areas and are engaging in a second round of
more thorough inspections. Teams report no leaks or discharges or surface
breaches of subsurface equipment, and few facilities identified with water
infiltration. In severely impacted areas such as barrier islands, destroyed and
heavily impacted facilities dislocated product dispensers were frequently
encountered, however shear valves were 100% effective at preventing releases. No
sheared off vent pipes which would allow infiltration into USTs were
observed.  Some USTs with water
infiltration will require pump out but it is believed that commercial contractor
capacity is adequate to address this without federal assistance. We requested
that they provide daily summaries for our situation report.  DEP reports that a majority of petroleum
issues are due to releases from home heating oil tanks into basements which they
pump out. 


NY
USTs


Summary
– EPA
conferenced with NYSDEC today.  DEC is
providing a comprehensive spreadsheet of federally regulated Bulk Storage
facilities located in Zones A – C.  EPA
will begin inspections of these facilities. They are also seeking assistance
with inspections of chemical storage facilities and EPA indicated that we will
provide assistance as requested.


Nassau
County – Continued
attempts to contact NC Fire Commission, who is the delegated authority for
USTs.  The DEC has not been able to
contact then at this time. EPA will work with ERT to establish contact through
the OSCs.


 


Suffolk
County –
SC Department of Health Services reports no impacts identified in USTs onshore
or at marinas.  One AST dislodged but no
spill was observed.  SCDH has not
physically inspected all facilities and EPA offered assistance.




REGULATED FACILITIES


A spreadsheet has been developed to
track the status of facilities possibly impacted by Hurricane Sandy. This
information includes facility contact person information, latitude and
longitude, and description of release circumstances and cleanup efforts, and
whether any EPA assistance is requested. The marker for EPA assistance is
whether a regulated substance has been released into navigable waters and/or
the environment.


The following table summarizes efforts
to contact, reach, and monitor releases for facilities in impacted areas of New
Jersey and New York.



    
        
            		
            Regulatory Program


            
            		
            Number of Facilities Contacted


            
            		
            Number of Facilities Reached


            
            		
            Report of Facility Releases


            
        


        
            		
            FRP


            
            		
            67


            
            		
            63


            
            		
            4


            
        


        
            		
            RMP


            
            		
            30


            
            		
            28


            
            		
            0


            
        


        
            		
            SPCC, Marinas, & Other Oil


            
            		
            160


            
            		
            27


            
            		
            0


            
        


        
            		
            Total


            
            		
            257


            
            		
            118


            
            		
            4


            
        


    



















The four FRP facilities that reported
releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH
Werner, and the Motiva Sewaren facility. 
These sites are actively addressed with NJDEP and USCG.  EPA has visited Phillips 66 Bayway, Motiva
Sewaren, and NuStar Linden as requested by NJDEP to monitor cleanup efforts and
provide assistance.


Efforts have continued to contact
marinas with oil operations.  The New
York Marine Trades Association has agreed to send an EPA damage assessment email
to approximately 125 of its member marinas and marine-related facilities.  The Marine Trades Association of New Jersey
has agreed to send the EPA damage assessment email to approximately 300 of its
member marinas and marine-related facilities.


A damage assessment email has also been
sent to all registered RMP and FRP facilities in New Jersey and New York. 


Compliance assistance concerns are being
actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilities.  












		

 



		

2.2 Planning Section










		

 



		

 



		


PLANNING


The
Planning Section continues to organize operational status reports, plan for the
next operational period, and assist with needs in support of operations.  The management of data has proven to be a
highly beneficial in supplying information to responders, addressing media
concerns, monitoring the status of resources, and providing the Common
Operating Picture.  FlexViewer is
continuously updated based on the needs of program offices, responders, and
managers.


The
Environmental Unit is ramping up in anticipation of future sampling needs that
may occur due to the ramping up of HHW and orphan container collection.  All data will be sent through the
Environmental Unit for qualification prior to dissemination.  Quality Assurance Project Plans (QAPP) have
been developed for drinking water, wastewater, and surface sampling events.














		

 



		

2.3 Logistics Section










		

 



		

 



		

Logistics



Logistics continues working on securing vehicles for responders and obtaining fuel for vehicles. Logistics has also been working on obtaining hotel rooms for personnel that will be coming from other Regions to assist in response and recovery efforts. Hotels in Long Island and throughout New Jersey have become scarce due to the amount of displaced people. PPE requests are also being processed. All logistical needs are being handled through the REOC at this time. The REOC is no longer operating under generator power and restoration of utilities has occurred.











		

 



		

2.4 Finance Section










		

 



		

 



		


FINANCE


 


EPA continues to track costs and monitor funding levels against
FEMA Mission Assignments.  Current Mission Assignments and Estimated
Expenditures and Daily Cost Burn as of 11/07/2012 @ 1330 hours:





    
        
            		
            Region, State


            
            		
            Agreement #


            
            		
            Agreement Date


            
            		
            Agreement Amount


            
            		
            Costs Incurred To Date


            
            		
            Estimated Burn Rate ($/day)


            
            		
            Purpose


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-01 Expires 12/10/12


            
            		
            10/30/2012


            
            		
            $300,000


            
            		
            $210,479 


            
            		
            $23,387 


            
            		
            ESF-10 EOC deployment and assessment assistance in NJ


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-02 Expires 12/01/12


            
            		
            11/1/2012


            
            		
            $300,000 


            
            		
            $110,494 


            
            		
            $15,785


            
            		
            Drinking & Wastewater Assistance


            
        


        
            		
            Region 2, New Jersey


            
            		
            4086DR-NJ-EPA-03 Expires 11/30/12


            
            		
            11/2/2012


            
            		
            $1,000,000


            
            		
            $26,601 


            
            		
            $4,434


            
            		
            Technical Assistance for Environmental Assessments


            
        


        
            		
            Region 2  New Jersey


            
            		
            4086DR-NJ-EPA-04 Expires 03/02/12


            
            		
            11/2/2012


            
            		
            $3,500,000


            
            		
            $20,878 


            
            		
            3,480


            
            		
            Direct Federal Assistance for oil/hazmat field ops


            
        


        
            		 
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-02 Expires 11/10/12


            
            		
            10/30/2012


            
            		
            $400,000 


            
            		
            $243,743


            
            		
            $27,083


            
            		
            ESF-10 EOC deployment and assessment assistance in NY


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-01 Expires 12/01/12


            
            		
            11/1/2012


            
            		
            $300,000 


            
            		
            $14,905 


            
            		
            $2,129


            
            		
            Drinking & Wastewater Assistance


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-04 Verbal


            
            		
            Verbal


            
            		
            $500,000 


            
            		
            $164,028 


            
            		
            $23,433


            
            		
            Technical Assistance for Environmental Assessments


            
        


        
            		
            Region 2 New York


            
            		
            4085DR-NY-EPA-03 Verbal


            
            		
            Verbal


            
            		
            $1,500,000 


            
            		
            $53,312 


            
            		
            $5,924


            
            		
            Direct Federal Assistance for oil/hazmat field ops


            
        


        
            		
            Region 2 New York


            
            		
            MA# Unknown/Verbal MA Pending


            
            		
            NA


            
            		
            $75,000 Pending


            
            		
            $5,484


            
            		
            $609


            
            		
            Dewatering Ops


            
        


        
            		 
            		 
            		 
            		
            $7,880,000 


            
            		
            $849,924 


            
            		
            $56,662 


            
            		 
        


    
















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer


 







The Health and Safety Plan (HASP) is
being updated to cover the planned Passaic Valley Sewer Commission operations
and NY State HHW collection and HHW pad operations.  Development of a Safety Unit staffing plan
through the end of December is ongoing.  Safety
briefings are being given daily for incoming personnel.   Job Hazard
Analysis’ continue to be developed for possible future mission assignments. 








2.5.2 Liaison Officer






Steve
Touw is serving as Liaison Officer and is located in the FEMA RRCC in Colts
Neck, NJ.  


The RRCC is standing watch for
Winter Storm Athena, and is preparing to coordinate any necessary operations in
response to this storm, while continuing to support Hurricane Sandy operations
in both NJ and NY.


The ESF-10 rep continues to
coordinate resource requests, issues, and rumor control with other ESF’s, our
reps in the state EOC’s and the REOC. 
Issues addressed include the need for consistent FEMA representation at
daily meetings at PVSC; the status of dive operations at the Middlesex County
WWTP; response coordination between EPA and USCG under their respective mission
assignments; and various information and coordination requests from other
agencies and entities.


The opening date for the NJ JFO at 307
Middletown Lincroft Road, in Middletown, NJ has not yet been announced.  


Liaison officers located in the NJEOC and NYSEMO
continue to assist in the initiation and signature of Mission Assignments and
work with partners maintaining other ESPs. 


EPA personnel continue to staff a position at the
USCG Unified Command Post in Staten Island, NY to identify priorities,
limitations, constraints, key decisions and procedures, and objectives.







2.5.3 Information Officer








Pat Seppi is the PIO and can be reached at 646-369-0068.  Public Affairs is responding to multiple
media inquiries from various news outlets including WNYC and the Wall Street
Journal.  Information officers are
working closely with the Newtown Creek Alliance to correct misinformation on
neighborhood sampling in Greenpoint (Newtown Creek area).  Public Affairs clarified that EPA was
sampling only two residences in Greenpoint and would assess the results when they
become available to determine if further action is warranted.  Information Office continues development of
HHW, Oil and MCUA fact sheets, flyers and press releases.  The Information Office is coordinating CIC
teams for deployment to Redhook in Brooklyn with the reconnaissance team on
Friday.
































		

3. Participating Entities









		

 



		

3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds.
EPA has participated in coordination calls with Sector Delaware Bay. Although UC has not been established for this Sector, one may be forthcoming.


3.2 Cooperating Agencies


EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and tactical assessments of situations.











		

4. Personnel On Site









		

 



		

Numbers associated with personnel working on Hurricane Sandy efforts can be found in the following table:





    
        
            		
            Region/State


            
            		
            Current 


            EPA Personnel In Field 

            (All Venues other than EPA Offices)


            
            		
            Current 


            EPA Contractor Personnel In Field


            
            		
            EPA Personnel in REOC


            
            		
            Contractor Personnel in REOC


            
            		
             


            Total 


            
        


        
            		
            Region 2


            
            		 
            		 
            		
            51


            
            		
            39


            
            		
             
            90


            
        


        
            		
                New York


            
            		
            22


            
            		
            17


            
            		 
            		 
            		
            39


            
        


        
            		
                New Jersey


            
            		
              8 


            
            		
            13


            
            		 
            		 
            		
            21


            
        


        
            		
            Total


            
            		
            30


            
            		
            30


            
            		
            51


            
            		
            39


            
            		
            150


            
        


    





Number of EPA Personnel
Deployed to Region 2 - Hurricane Sandy:





    
        
            		
             


            
            		
            OSCs


            
            		
            RMs


            
            		
            PIOs


            
            		
            Water Specialists


            
            		
            GIS Specialists


            
            		
            RPMs


            
            		
            CICs


            
            		
            Other (field capable)


            
            		
            Other (not field capable)


            
            		
            Total by Region


            
        


        
            		
            Region 1


            
            		
            5


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            0


            
            		
            0


            
            		
            6


            
        


        
            		
            Region 3


            
            		
            6


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            6


            
        


        
            		
            Region 4


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 5


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 6


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            0


            
            		
            1


            
        


        
            		
            Region 7


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 8


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 9


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Region 10


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
            HQ


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
        


        
            		
            Special Teams


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
            		
             


            
        


        
            		
            Total by job title


            
            		
            11


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            0


            
            		
            1


            
            		
            1


            
            		
            0


            
            		
            13


            
        


    















		

5. Definition of Terms









		

 



		

Definition of Terms



Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command. 



E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human health or the environment. 



FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 



Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 



Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal 



Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and water testing. 



RCRA - Resource Conservation and Recovery Act. 



RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response. 



Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a wider array of constituents than monitors. 



Small Container - any container with a potential capacity of less than 5 gallons. 



TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 



Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities. 



White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 



WW - Wastewater Treatment Facilities











		

6. Additional sources of information









		

 



		


US EPA Region 2 Water Highlights



11/8 Field Assessments - Due to the oncoming
storm, some field assessments of facilities in NJ and NY scheduled for 11/7
have been replaced by telephonic assessment; others have been rescheduled to
11/8, weather permitting.  


 


New York Permit Waiver for Rebuilding in Coastal Areas - On
11/1, NYS Department of Environmental Conservation announced a General Permit
for the coastal areas of Long Island, New York City and the lower Hudson
Valley.  Approved projects include
stabilizing existing dwellings, decks and walkways with temporary bracing and
pilings; installing sandbags or sand cubes at the toe of damaged structures or
eroded escarpments; re-grading eroded dunes; in-kind/in-place repair of
stairways; reconstruction of bulkheads and shoreline erosion structures that
were functional before Hurricane Sandy; and repair or reconstruction of
existing public roads, bridges, utilities and other public infrastructure.


 


NJ Drinking Water Facilities


 


See
today’s Tables for snapshot of facility status. 



 


The Water
Assessment Team field operations were suspended during this reporting period
due to safety concerns associated with the nor’easter currently impacting the
region.  During this operational period
the Water Assessment Teams conducted telephonic surveys of various facilities
to either assess their conditions or follow-up on previous field assessments.


 


Berkley Township Municipal
Company (Berkley Township, Ocean County, NJ)[bookmark: _GoBack] - On 7 November, 2012 the
Water Assessment Team attempted to contact the Berkley Township Municipal
Company via telephone to assess the condition of their system.  The call was routed to the OEM.  The OEM indicated that they were currently
devoting all available resources to preparations for the current storm event
and did not have the necessary resources to complete the telephonic survey at
that time. The Water Assessment Team will follow-up with the facility at a
later time.


 


Ocean County Utility
Authority (West Creek, Ocean County, NJ) - On 7 November, 2012 the Water Assessment Team contacted
the Ocean County Utility Authority facility via telephone and spoke with the
facility’s Director to assess the condition of the facility.  The facility reported that they did not
sustain any damage and currently has permanent (grid) electric service.  The facility reported that they had no
pressure loss in the system.  They
reported that are able to maintain adequate storage to meet their drinking
water and fire protection requirements. 
No further EPA assistance is required at this time.


 


Hillcrest Academy (Bayville,
Ocean County, NJ) - On 7
November, 2012 the Water Assessment Team attempted to contact via telephone the
Hillcrest Academy in Bayville, NJ to assess the condition of their water
system.  The Water Assessment Team
determined the facility is currently closed due to lack of electricity.  The Water Assessment Team will conduct a
follow-up call and/or site visit. 



Plumstead Retail Center (New
Egypt, Ocean County, NJ) - On 7 November, 2012 the Water Assessment Team attempted to contact
via telephone the Plumstead Retail Center to assess the condition of their
water system.  The Water Assessment Team
spoke with a representative who referred them to the system’s contractor for
operational information.  The contractor
was not available at the time of the telephonic survey to provide system
operational information.  The Water
Assessment Team will conduct a follow-up call and/or site visit, as necessary,
based on the results of further outreach efforts. 


 


 


NJ Wastewater Treatment Plants


 


Passaic Valley Sewerage
Commission (PVSC) - PVSC is the fifth largest wastewater
treatment plant in the United States, discharging 330 million gallons per
day.  Wastewater is moving through the
plant, but receiving crude primary treatment.  PVSC is discharging chlorinated wastewater from
the site into New York Harbor.  Dewatering
of PVSC’s galleries are approximately 90% complete.  Oxygenation tanks mixers were powered up and
turned on.


 


Sludge Issue - At the moment, barging
liquid sludge to alternate locations is not a realistic option.  PVSC is about to
enter into a mobile dewatering contract with Synagro.  Dewatering centrifuges will be utilized (8
with 2 in reserve).  Dewatered primary sludge will begin to be produced by
11/15 or 11/16.  In the interim, PVSC will store sludge on site. 
PVSC is currently producing 1.5 – 2 MGD and has approximately 40 MG of
storage (e.g., in primary tanks).  The contract, which is being developed,
will last for approximately one month at a cost of approximately $1.6 million.


 


PVSC will proceed in parallel to both get its Zimpro sludge
treatment system up and running and have a contractor get its dewatering
centrifuges operating.  Either of these options will lessen the need over
time for mobile dewatering.  The current aim is that either both or one of
these options will be operational within two weeks.  


 


Discussions regarding the landfilling partially dewatered sludge are
ongoing (RCRA staff are engaged).  EPA Regions 2, 3 and 4 will contact delegated
states (NY, PA, KY).


 


The
assessment of the condition of the primary sludge dewatering centrifuge
equipment by the consulting engineers has been completed.   The facility consulting engineers estimates
that the centrifuges can be operational in approximately 2 weeks.  There is the potential barges could be
utilized for additional storage capacity, if needed.


 


The
NJDEP assistant commissioner and EPA enforcement director were also involved in
the sludge treatment options and they were concerned about odor control system
for the dewatering operations. 


 


PVSC has
requested FEMA’s daily’s on-site presence to assist in the proper documentation
of damage to ensure full damage reimbursement. 



EPA and
ERRS met on site for logistical planning and a site inspection of the impacted
tunnels and basements that EPA will assist in the cleanout (power washing). 


 


EPA will
continue coordination for the regulatory relief on the landfill acceptance of
the sludge initially produced.  


 


Middlesex County Utility
Authority (MCUA) - The
plant (110 MGD) is now on the grid and receiving wastewater from the South
Amboy pump station (approximately 11 MGD) and conveying 24 MGD from Sayreville
Pump Station.  Sayreville normally
receives between 70-75 MGD.  A new sluice gate needs to be installed at
the Sayreville Pump Station prior to installing additional pumping capacity.  A diver entered the wet well on 11/6 to
install a new gate, however the attempt failed.  This fix will need to be
rescheduled.  The gate is needed to dewater and repair the station. 
Additional bypass pumping is scheduled for Friday (11/9), to convey an
additional 15 MGD to the plant.  The aim is to be able to pump all
dry weather flows to  MCUA within 2 weeks.  The Edison pump station is still not
online.  MCUA expects the Edison pump station to have bypass pumps in
place later this week.  This will then handle all dry weather flow to
Edison pump station.  Electrical repairs are continuing at both Edison and
Sayreville pump stations.


 


Northwest Bergen County
Utility Authority (Waldwick, Bergen County, NJ) - On 7 November, 2012 the
Water Assessment Team contacted the Northwest Bergen County Utilities Authority
via telephone to follow-up on the previous field assessment.  The focus of the follow-up was to find out if
permanent electric power had been restored to the plant and determine the level
of FEMA assistance provided.  The Water
Assessment Team spoke to the plant superintendent who stated that permanent
power was restored to the plant on 5 November, 2012 and the plant had resumed
normal operations.  The facility reported
that they did contact the FEMA representative for Bergen County with a request
for assistance associated with back-up power issues.  FEMA indicated that a back-up generator would
be provided on 7 November, 2012.   The
plant has since contacted FEMA to let them know that power was restored and
generator was no longer necessary.   No
further EPA assistance is currently required. 



 


North Hudson Sewage Authority
(Hoboken, Hudson County, NJ) - On 7 November, 2012 the Water Assessment Team attempted
to contact the North Hudson Sewage Authority to follow-up on the previous field
assessment.  The focus of the assessment
was to provide the facility the FEMA contact information for Hudson County EMO.  Although power has been restored to the facility,
the facility had requested FEMA assistance in obtaining additional fuel supply
for their on-site generator which is being utilized to assist the facility in
their site cleanup and repair operations. 
A voicemail with the appropriate contact information was left for the
plant operator.  No further EPA
assistance is currently required.



NY Drinking Water Facilities


See today’s Tables for snapshot of facility
status.  


Rockland and Westchester County



EPA met with the Rockland Country Department of
Health.  The Department of Health has
been sending assessment teams to all of the drinking water facilities
throughout the county and will continue doing so until all locations have been
assessed and sampled.  The Department of
Health will be including EPA on the email updates that have been going out to
the state.  


The Westchester County Department of Health has no
advisories, all systems either did not lose power during the storm or were on
backup generators.   There are currently
no issues or assistance needed from EPA.


NY
Wastewater Treatment Plants


See today’s Tables for snapshot of facility
status.  


Water Pollution Control Plant (Far Rockaway, NY)


EPA visited WPCP (Water Pollution Control Plant)
owned by NYCDEP located in Far Rockaway, New York. According to the plant
Electric Engineer, during the storm the entire plant was flooded and lost
power. The plant is currently operating on one generator due to loss of a generator
on 11/06/2012. NYCDEP is coordinating with the Army Corp of Engineers and FEMA
to repair the generator and/or get a replacement generator as soon as
possible.  Currently the plant is
conducting limited treatment including screening and chlorination.


EPA also visited NYCDEP Incident Command Center
(ICC) located at the WPCP plant.  The NYCDEP
Assistant Commissioner, Portfolio Manager and Plant Engineer confirmed that
NYCDEP is coordinating with FEMA and the Army Corps of Engineers to get the
additional generator to the plant and repair/replace the non-functional pumps. 



 



[bookmark: OLE_LINK3][bookmark: OLE_LINK2][bookmark: OLE_LINK1]Office of
Water 


Operation
Hurricane Sandy Update


 


Region 2 Input to EOC Water Desk - November 7, 2012 – 4 p.m. 


 



    
        
            		
            Drinking
            Water in New Jersey – Current as of 11/7/12 (as provided by NJDEP)


            
            		
            Population
            Served (total)


            
        


        
            		
            Total # Facilities - Community


            
            		
            612


            
            		
            9,000,000


            
        


        
            		
            EPA Assessed (cumulative)


            
            		
            To be
            provided by data group overnight


            
            		
            To be
            provided by data group overnight


            
        


        
            		
            Total Currently Needing Assistance*


            
            		
            50


            
            		
            1,815,000


            
        


        
            		
            Operational = 46


            
            		
            1,728,700


            
        


        
            		
                   On
            Grid  = 0


            
            		
            Generator 
            = 35


            
            		
            Gravity Fed 
            = 0


            
            		
             


            
        


        
            		
                   Boil
            Water Advisories = 11** 


            
            		
             


            
        


        
            		
            Do Not Use = 0 identified today


            
            		
             


            
        


        
            		
            Non-Operational = 4 


            
            		
            86,300


            
        


        
            		
                   Flooded
            = not identified


            
            		
            Power Loss = 4


            
        


        
            		 
            		 
            		 
            		 
        


    



 


 



    
        
            		
            Wastewater
            Treatment Systems in New Jersey – Current as of November 7 (based on
            information provided by NJDEP)


            
            		
            Population
            Served (total)


            
        


        
            		
            Total # Facilities 


            
            		
            179


            
            		
             


            
        


        
            		
            EPA Assessed (cumulative)


            
            		
            To be
            provided by data group overnight


            
            		
            n/a


            
        


        
            		
            Total Currently Impacted*                              


            
            		
            33


            
            		
            n/a


            
        


        
            		
            Operational = 31 


            
            		
            n/a


            
        


        
            		
                   On Grid = 0


            
            		
            Generator = 31


            
            		
             


            
        


        
            		
            Bypassing or not providing full secondary
            treatment


            
            		
            6


            
            		
            n/a


            
        


        
            		
            Non-Operational = 2


            
            		
            n/a


            
        


        
            		
                   Flooded
            = 0


            
            		
            Power Loss = 2


            
            		
             


            
        


    



 


*NJDEP uses the term “Total Currently Needing
Assistance.”  We are seeking
clarification from NJDEP.


 


**Facilities with Boil Water or Do Not Use
Advisories are operational, but the source of power is unknown.





Office of Water 


Operation Hurricane Sandy Update


 


Region 2 Input to EOC Water Desk
- November 7, 2012 


 



    
        
            		
            Drinking Water in New York – Current as of 11/7/12
            (based on information provided by NYDOH)


            
            		
            Population Served (total)


            
        


        
            		
            Total # Facilities
            (Declared Counties) Community


            
            		
            191


            
            		
            12,000,000


            
        


        
            		
            EPA Assessed
            (cumulative)


            
            		
            To be provided by data group overnight


            
            		
            To be provided by data group overnight


            
        


        
            		
            Total Currently Needing
            Assistance*


            
            		
            58


            
            		
            219,840


            
        


        
            		
            Operational = 33


            
            		
            210,640


            
        


        
            		
                  On Grid 
            = 0


            
            		
            Generator  = 7


            
            		
            Gravity Fed  = 0


            
            		
             


            
        


        
            		
            Boil Water Advisories =
            23**


            
            		
                  7,100


            
        


        
            		
            Do Not Use = 3**


            
            		
               43,240


            
        


        
            		
            Non-Operational = 25


            
            		
                 9,200


            
        


        
            		
                  Flooded = 5


            
            		
            Power Loss = 25


            
        


        
            		 
            		 
            		 
            		 
        


    



 



    
        
            		
            Wastewater Treatment Systems in New York –
            Current as of November 7 (based on information provided by NYSDEC as
            supplemented by field assessments)


            
            		
            Population Served (total)


            
        


        
            		
            Total # Facilities
            (Declared Counties)


            
            		
            83 


            
            		
             


            
        


        
            		
            EPA Assessed
            (cumulative)


            
            		
            To be provided by data group overnight


            
            		
            n/a


            
        


        
            		
            Total Currently
            Impacted*                              


            
            		
            24


            
            		
            n/a


            
        


        
            		
            Operational = 24


            
            		
            n/a


            
        


        
            		
                  On Grid = 3


            
            		
            Generator = 21


            
            		
             


            
        


        
            		
            Bypassing or not
            providing full secondary treatment


            
            		
            12


            
            		
            n/a


            
        


        
            		
            Non-Operational = 0


            
            		
            n/a


            
        


        
            		
                  Flooded = 0


            
            		
            Power Loss = 0


            
            		
             


            
        


    



* NJDEP uses the term “Total Currently Needing
Assistance.”  We are seeking
clarification from NJDEP.


 


**Facilities with Boil Water or Do Not Use
Advisories are operational, but the source of power is unknown.





ADDITIONAL INFORMATION
WEBSITE:  http://www.epaosc.org/HurricaneSandy


INSTRUCTIONS FOR EPAOSC.NET:


If you do not have a password or
have never used the EPAOSC.net website before, you will need to click the login
button on the top right of the web page. Once on the login page, you will need
to click on REGISTER HERE, provide the information requested and submit. This
submits your request to ERT, and they will generate a user ID and password for
you to enter the private side of the Website. In less than 10 minutes after
registering, you should receive an e-mail from ERT SUPPORT providing the
information (login and password). At this point you can then enter the website:
www.epaosc.net, click on log in, then enter your information. Once logged in,
click on websites, then click on Region 2. The Hurricane
Irene website should be one of the first ten websites that pop up, if not,
you can scroll down to the find the site. Click on Hurricane Sandy. Once on the
site, you can navigate to the documents that will be stored there.








FlexViewer : 


WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/


The EPA Region 2 Common Operating
Picture is now available on FlexViewer.  This interactive display is
constant being updated with various information pertaining to assessments,
resource locations, EOC locations, status of remedial/removal sites, water
treatment facility locations, and many other.  Individuals located within
the EPA network may view the display and create their own maps, however the COP
located in the Situation Unit adjusts to the needs of the
operations.    


If you find that you are having
trouble viewing the website, please contact the EPA duty officer at (732)
906-6850


 


EPA Edison
REOC                                                                     732-906-6850


Afterhours Notifications, National
Response Center (NRC) 
            800-424-8802

Regional Incident Commander (RIC) for NY, James
Daloia              908-420-4505


Regional Incident Commander (RIC) for NJ, Christopher
Jimenez     908-420-4484


FEMA IMAT (Albany), Michael Solecki,
OSC                                908-420-4501


NJ EOC (Trenton), Carl Pellegrino,
OSC                                       908-
420-4491

FEMA RRCC(Colts Neck), Steve Touw,
OSC                                908-420-4458

NYC OEM (Brooklyn), Margaret Chong,
OSC                                908-420-4477

UC USCG (Staten Island), Ellen
Banner                                       
908-420-4462


 


 


REPORTING SCHEDULE


Situation Reports are planned for
release at 0500 following the operational period.


Situation Reports for response activities in New Jersey and
New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy General
Weather for the next Operational
Period:·     Temperatures in the greater New York
metro area will remain the same.  It will be partly cloudy with
temperatures ranging from a high of 50 to a low of 39.














		

7. Situational Reference Materials









		

 



		

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy. 


























ASPECT
Mark Thomas:  
EPA: 0  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


MCUA 
Cris Donofrio:  (908) 420-4475
EPA: 4  EPA-CIC: 0
RST: 1  ERRS: 3
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


FEMA RRCC
Steve Touw:  (908) 420-4458
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


New York OEM
Mike Solecki:  (908) 420-4501
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Staten Island OEM
Ellen Banner:  (908) 420-4462
EPA: 1  EPA-CIC: 0
RST: 8  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


New Jersey OEM
Carl Pellegrino:  (908) 420-4491
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Hazmat Mitigation Group
Paul Kahn:  (908) 429-4508
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 3
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Hazmat Assessment Team B
Mike Towle:  (215) 287-2443
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Suffolk County Division
Jeff Bechtel:  (908) 420-4459
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 1
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


NYC Dewatering Branch
Don McLaughlin:  (215) 316-0280
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Water Assessment Group A
Kelley Chase:  (267) 273-8859
EPA: 2  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Nassau County Division
Tom Hatzopoulos:  (617) 312-4712
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Nassau County Division - Assessment Group
Ilde Acosta:  
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Hazmat Assessment Team C
Kelly Lucarino:  (908) 421-2628
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Rockaways Assessment Group
Lou Diguardia:  (908) 420-1776
EPA: 2  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


NYC HHW and Debris Branch
Francisco Cruz:  (215) 510-3352
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Passaic Valley Sewage Commision
Don Graham:  (908) 420-4506
EPA: 3  EPA-CIC: 0
RST: 1  ERRS: 2
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Water Assessment Group B
Dwayne Harrington:  (908) 420-4492
EPA: 2  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Rockland/Westchester Water Division
Karen Way:  (857) 383-8688
EPA: 2  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Suffolk County Division - ER Group
Sherry Banks:  (617) 680-5547
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Water Assessment Group C (Clean Waters)
John Kushwara:  (732) 321-6686
EPA: 4  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Nassau County Division - HHW Group
Gez Bushra:  (732) 690-7055
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Hazmat Assessment Team A
Michelle Tabayoyoung:  (908) 531-7762
EPA: 1  EPA-CIC: 0
RST: 0  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Nassau County Division - ER Group
Andy Confortini:  (908) 420-4455
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Suffolk County Division - HHW Group
Dilshad Perera:  (908) 420-4514
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Suffolk County Division - Assessment Group
Margaret Alferman:  (908) 421-2624
EPA: 1  EPA-CIC: 0
RST: 1  ERRS: 0
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


Remedial Site Assessment Division/Newtown Canal
Caroline Kwan:  (212) 637-4275   
EPA: 2  EPA-CIC: 0
RST: 1  ERRS: 4
Vac: 0  Boat(s): 0
MCP: 0  Comms trailer: 0
ER Trailer: 0  Mobile Lab:0


New Jersey


Pennsylvania


New York
Connecticut


Delaware
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REGIONAL INCIDENT COORDINATOR
ERIC MOSHER


Information Officer
Seppi, Pat


Support: Kluesner
Support: Kelley, Sophia
Support: Meers, Mary
Support: Shore, Berry


Support: Zimmerman, Emily


Administrative Assistant
Approvato, Valerie


Safety Officer
Greg Deangelis


Deputy: Brian Kovak
Assistant: Alan Humphreys


Deputy RIC – New Jersey
Jiminez, Chris
Casillas, Laura


Support: Mercado, Mike
RST: Meyers, Justin


Deputy RIC – New York
Norrell, Neil
Kelly, Anne


RST: Dorn, Stacey


Liaison Officer


CID/FBI JOC Rep


FEMA DFO REP
Touw, Steve


NJ EOC Rep (Trenton)
Pellegrino, Carl


DEPUTY RIC/REOC MGR
Daloia, James 


NY EOC Rep (Albany)
Solecki, Mike


Regulated Facilities Coordinator/
Assessment


Unit Leader: Higgins, John
Tech Spec:   Maimone, Francesco


RST: Laquerre, Tim


Water Program Team
Unit Leader: Matthews, Joan


Support:  Thompkins, Anita
Support: Lowy, Mike


Support: Rios, Jaqueline


Air Operations (ASPECT)
Unit Leader: Thomas, Mark


PLANNING SECTION
CHIEF: ANDERSON, ARLENE


LOGISTICS SECTION
CHIEF: DEASE, BOBBY


OPERATIONS SECTION FINANCE SECTION
CHIEF: PANE, MARK


New Jersey New York


Hazmat Assessment Branch


Water Recon/Assessment 
Branch 


Wastewater Support Branch


Hazmat Response Group
Kahn, Paul 


RST: Conover, Mark
ERRS: Price, John


ERRS: Skupien, Chuck
ERRS: Williams, Eric
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Wastewater Support B 
(Middlesex)


Donofrio, Cris
RST: Boggs, Mary


Support: Humphreys, Allan
Support: Kady, Tom


Support: Lantner, Murray 
ERRS: ERRS (8)


Wastewater Support A (Passaic)
Graham, Don


Support: Ibarra, Juan
RST: Mroz, Aaron


Support: Murray, Lantner
ERRS: ERRS (2)


Water Assessment Group B
(NON-FIELD OPS)


Harrington, Dwayne
DESA: Tran, Thuan


RST: Capriglione, Michelle


Water Assessment Group A
(NON-FIELD OPS)


Chase, Kelley
Support: Wall, Steve


RST: Lundholm, Mark


Monmouth Assessment Team B -
Monmouth


(NON-FIELD OPS)
Towle, Mike


Hazmat Assessment Team A -
Hoboken


(NON-FIELD OPS)
Tabayoyoung, Michelle


Staten Island Division
Sup: Banner, Ellen


RST: Evans, Jefferson
RST: Forbes, Micah
RST: Fussell, Mike


RST: Harkins, Natalie
RST: Kastner, Ellie
RST: Novak, Paul


RST: Shattuck, Torri
RST: RST(1)


NYC Dewatering Branch
Mclaughlin, Don


NYC Division
(Bronx, Brooklyn, Queens, 


Manhattan)


Suffolk County Division
Sup: Bechtel, Jeff


RST: Bryniarski, Jeff


HHW Group
Bushra, Gez


RST: Wood, Jeremy


HHW Group
Perera, Dilshad


RST: Bezanson, Melissa


HHW & Debris Branch
Cruz, Francisco J


Site Assessment Branch
(Newtown Creek)


Chief: Kwan, Caroline
Support: McKeown, John


RST: Sulaiman, Tik
ERRS: (9)


Nassau County Divison 
(Bethpage)


Sup: Tom Hatzopoulos
RST: Dempsey, Jarod


ER Group
Confortini, Andy


RST: VanWegner, Elmer


Situation Unit
Unit Leader: Glenn, Keith


RST: Moen, Lance
RST: Gascoyne, Robert
RST: Malon, Aleksandra


Support Branch
Director: Westgate, Matt


RST: Verduce, Hilary


Supply Unit
Unit Leader: Wickersty, Rich


Facilities Unit
Unit Leader: Pernice, Joseph


Environmental Unit
Unit Leader: Gabry, Jon


Support: Bourbon, John (LAB)
Support: Feretti, Jim (LAB)


Procurement Unit
Unit Leader: Eckstedt, Chris


Support: Kastner, Sophie


Demobilization Unit
Unit Leader: Hriczko, Bonnie


GIS Unit
Unit Leader: Hoppe, Mike


Support: Wenning, Stephanie
Support: Schaefer, Joe
Support: Singuhi, Raj
RST: Campbell, Frank


RST: Lynes, Jeff
RST: Bay, Eric


RST:Sellers, Robert
RST: Ma, Long


RST: Cook, David


Contract Support Unit
Unit Leader: Giacobbe, Karen


ERRS KEMRON
RM Leader: Kowallski, Dan


FCA:


ERRS ER
RM Leader: Allen, Scott


FCA:


Cost Documentation Unit
Unit Leader: Oldland, Mark


Support: Gilbert, John
RST: Litherland, Samantha


Time & Attendance Unit
Unit Leader:


Claims/Compensation Unit
Unit Leader:


Assessment Group
Alferman, Margaret


RST: Brainard, Branden


Resource Unit
Unit Leader: Staiger, Kimberly


Support: Hearn, Elsbeth
RST: Gregoire, Colette


ER Group
Banks, Sherry


RST: Croskey, Rob


Water Assessment Group C –
Clean Waters


(NON-FIELD OPS)
Kushwara, John


Support: Brown, Randy
Support: Hale, Steve


Support: Brown, Randy
Support: Kurtenbach, Jim


Hazmat Assessment Team C
Lucarino, Kelly


RST: Montanaz, Lionel


Rockaways Assessment 
Group


Unit Leader: Diguardia, Lou
RST: Chavan, Dipa


Rockland/Westchester Water 
Division


Sup: Way, Karen
Support: Foley, Kathy
Support: Morrell, Bob


Night Operations


Situation Unit
Unit Leader: Gallo, Chris


GIS Unit
RST: Lynes, Jeff


RST: Cook, David


Assessment Group
Acosta, Ilde


Emergency Operations –
Phone


Phone: Daly, Eric
Response: Brescio, Mike







for public assistance: Cumberlan= d, Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens,
Richmond, Westchester, and Suffolk.   

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area
have the potential to transport containers, waste, and process equipment that may contain hazardous materials.  High winds from
hurricane Sandy have caused transformer poles to fall and substations to catch fire and cause additional hazards throughout
communities.  Storm surges along the coast line and inner waterways have moved sand, sediments, and sludge into residential and
business properties.  Several coastal communities have reported widespread devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took
numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage assessments continue at EPA Sites as waters
recede, power is restored, and managers are able to access their sites and regulated facilities.

Incident Objectives

1) The health and safety of our responders is the highest priority.

2) Ensure health and safety of t= he public by conducting environmental assessments, controlling hazards, and operating in
accordance with the approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s
current operational priority.  = ;Assess needs and support the sustained operation of waste water facilities impacted by the storm.

4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potenti= al pollution targets, as
well as confirm extent of hurricane damage to oil and chemical facilities and critical infrastructure.

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to
include the navigable waterways.  Coordinate actions with the States.

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices
and plans of each. Assure that all stakeholders are informed of response activities and enhance proactive media and communi= ty
outreach programs.

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continual= ly monitor ESF #10
funds and adjust operations as needed.

8) Pursue and deploy any resources ne= eded to support and sustain agency missions.

Critical Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit
Leader.  EPA is working closely with local, state, and federal partners to coordinate critical needs of facilities that have been
impacted.  The majority of needs from drinking water and wastewater facilities are the supply of fuel to maintain and operating
status.  A= lthough a function of Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison
Officers in the State EOCs and the FEMA RRCC continue to coordinate with other ESF partners on address= ing these needs.

Strategic Considerations

Strategic Considerations are utilized by Operations during tactical decision making situations.  These consi= derations change with
the needs presented and are developed on a case-by-case basis.

CURRENT ACTIVITIES:

DIVISION NEW JERSEY

Ten counties have been declared eligible for Public Assistance in New Jersey: Bergen, Essex, Hudson, Union,
Somerset, Middlesex, Monmouth, Ocean, Atlantic, and Cape May.  On 5 November 2012, FEMA declared the
remaining New Jersey counties eligible for Public Assistance.  

NEW JERSEY RESPONSE ACTIONS

EPA continues to maintain and ad= dress notifications received through the National Response Center (NRC),
Regional hotline, and Ombudsman (888-BUDSMAN) hotline.  Most of these calls are concerned residents with
potential environmental impacts due to Hurrica= ne Sandy.  

Field operations were focused on providing continued support with from the Water Assessment Teams to two large
water treatment facilities in Essex and Middlesex Counties, mitigation activity in Atlantic County and Hazmat
Assessments in Union County.    

Hazmat Assessments (NJ)

A majority of the Hazmat Assessm= ent Teams field operations were suspended during this reporting period due to
safety concerns associated with the nor’easter currently impacting the region.

Atlantic County

A Hazmat Mitigation Team was dep= loyed to Brigantine, NJ on 7 November, 2012 to address an issue with a
displaced 275-gallon above ground storage tank (AST).  The AST had been displaced by floodwaters during the storm



event.  The team pumped the remaining contents of the AST, an oily-water mixture, into 55-gallon drums.  The
mitigation team successfully removed the AST and the drums from the propert= y.  The AST and drums were
transported by the team to a staging facility in preparation of final disposal.

Union County

A Hazmat Assessment Team met with representatives from Phillips 66, NJDEP, USCG and NOAA to discuss the facil=
ity’s response activities.  The facility was continuing operations in the Morses Creek and reservoir areas as long as
weather conditions permitted.   In preparation of the storm, the RP had staged an additional 6” pump in the
cemetery area.  Both 6” pumps were observed pumping = water from the cemetery area to an area within the
reservoir which had been boomed off for containment purposes.  NJDEP is also actively monitoring the response
efforts.

As of 6 November, 2012 at 1740, the RP had no change in estimations of recovered material and no change in on
site resources from the last update.  

The RP is currently handling all response efforts at the Phillips 66 Bayway Refinery.  All response efforts to date
have been to the satisfaction of both EPA and NJDEP.  = Coordination between all federal and local agencies should
be improved to provide the RP with consistent guidance and information regarding the response efforts.  It is
recommended that the EPA continue oversight of the remediation activities. The facility remains to be featured on
various media outlets.  

On 7 November, 2012, at the requ= est of the NJDEP, a Hazmat Assessment team responded to a report of an oil
spill on Trembly Point Road in the vicinity of Linden Bulk Terminal and the NuStar facility.  The Hazmat Assessment
Team investigated the area with a representative from NJDEP and a representative from Union County Hazmat
Team.  Oil staining was observed on the property of both locati= ons.  No known source was observed, however, the
staining appeared to have been a result of contaminated flood waters.  NJDEP intends on remediat= ing the
contaminated soil and vegetation on the Linden Bulk Terminal property and the NuStar property.  A representative
from Linden Bulk Terminal informed the Assessment Team that a large tank had washed up on Trembly Point Road
during the storm.  The tank had been removed by personnel from the Conoco Phillips terminal and placed on their
property.  The size of the tank is approximately 20,000 gallons and the origin of the tank is unknown.  It is
recommended that the status of the tank removal operations be monitored.

On 7 November, 2012, a Hazmat As= sessment Team inspected the property of the Linden Roselle Sewerage
Authority to assess for possible oil contamination.  No oil staining or contaminati= on was observed.  In the
assessment of the Linden Roselle Sewerage Author= ity property, several orphaned containers ranging in size from
55 gallons to 250 gallons were observed on the pipeline adjacent to the Linden Roselle Sewerage Authority
property.   These items appear to be part of the debris field that was left by the receding flood waters.  Follow-up
should be performed regarding removal of these orphan containers.  

STAGING AREAS

Vineland Waste Collection Sta= tion

In preparation for the commencem= ent of orphaned container recovery, a staging area in Vineland, NJ has been
established.  EPA and ERRS contractors located the site and have made pre-operational assessments and
investigations.  The pad has been prepared to receive containers, segregate, manage, sample, and prepare for
disposal.  Materials collected in the area will be brought to this staging facility prior to proper disposal.

Ocean Water Survey=

The Clean Waters EPA ocean survey vessel completed a sampling event of coastal waters from Barnegat to Sandy
Hook during the previous operational period.  Sixteen sites were reque= sted to be sampled by NJDEP approximately
1.5 miles off the coast of NJ.  S= amples will be analyzed by the DESA Microbiology Laboratory.

Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls received in
the REOC.  This information is current as of 1400 hours on 11/07/2012.  The table includes the materials involved.

New Jersey I= ncidents
Number of Notif= ications to EPA

Material Type Reporting Opera= tional Period Previous Totals= Grand Totals
Oil 4 127 131
Other 0 6 6
Haz 0 3 3
Operational Period Total 4 136 140

DIVISION NEW YORK

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New
York, Queens, Richmond, Rockland, Suffolk and Westchester.

EPA activities included visiting OEM locations and conducting assessments of potential HHW staging locations.
 Assessment crews were also deployed to Suffolk and Nassau Counties to determine HHW needs in various
communities.  Assessment teams also inspected a water treatment plant in the Rockaways and discussed
water/wast= ewater facilities in Rockland/Westchester.  Dewatering activities also contin= ued in NYC.

NEW YORK RESPONSE ACTIONS=

New York City

EPA and eight RST members receiv= ed an orientation and operations briefing, at the EPA Edison facility, prior to



mobilizing to Staten Island.  Upon arrival the team met and coordin= ated with the US Coast Guard.  Teams plan on
conducting a reconnaissance and assessment mission by land, water and air for orphan containers, debris and spills.
 Tactics have been post-pone due to Nor’easter until 11/9/2012. Crews returned to EPA and received further training
and mission assignments.

EPA contained the Lansing oil sp= ill utilizing booms covered the areas of concern with poly sheeting for a remov= al
action.  Start date has been delayed due to Nor'easter and demobilizat= ion decisions will assessed as the day
progresses.   EPA is currently following up on a spills list provided by NYDEC.  They are assessing needs for potential
actions.  

On November 7, 2012, EPA attended the Debris Meeting between multiple agencies.  ACOE has $3.9 million task
order from FEMA which is expected to be 10 days worth of work for ACOE's contractor.   On November 7, 2012,
ACOE received a verbal task order for an additional $90 million.  ACOE's contractor is at Riis Park already working.  
There will be a transition period from ACOE this week, and ACOE's contractor will fully take over operation of the 3
temporary storage sites (TSS).

EPA visited all three debris collection sites operated by the NYC Department of Sanitation (NYCDS), to meet and
introduce the ERRS contractor (ER), to the Deputy Directors NYCDS in charge of these collection sites.  ER= RS, EPA
and the NYCDS were able to plan our approach to how we could jointly manage the site and maximize the amount
of recyclables from the overall waste stream.  ERRS Contractor is setting up sub contract to have one day
turnaround time on accumulated HHW. The NYCDS has been extremely cooperative and have welcomed EPA
involvement.  At first look it appea= rs that two of the sites Jacob Riis Park and Fresh Kills will be more conducive to
end processing and meeting our goals for recovery of recyclable material= s. Space and logistic support is being
provided by the NYCDS for our operations and it is expected that our contractors will be located at these facilities on
Friday, one day later than scheduled because of adverse weather conditio= ns. Met USACE at the Fr. Cappadano
debris collection site and was very interest= ed in working with us and the NYCDS and our roles to conduct HHW
collection and end processing of recyclable material. It appears that the two counties of Nassau and Suffolk are
moving along in the direction of our traditional HHW collection program responsibilities and there will be a
combination of EPA and our contractors collecting HHW curbside and providing for drop off collection locations.  4
Towns in Suffolk County:  Brookhaven, Islip, Huntington, Babylon have requested assistance from EPA to assist them
in their HHW collection program.  There will be a more detailed update on these two counties in tomorrow’s update.
Participated in two back to back Debris Management conference calls with participants  from the EPA (incl RA), and
State Solid Waste programs and other consultants and  advisors to EPA on working the Debris issues. EPA invited to
meet with head of the USACE tomorrow afternoon to discuss debris mission and responsibilities.

Suffolk County

EPA surveyed areas of East Moric= hes, Bellport, Eastport and East Patchogue.  The team primarily found wind
damage in all areas and some items of HHW. In East Patchogue to Bellport teams found white goods, electronics and
HHW.  EPA has proposed Islip as a possible staging area.

A second Hazardous Assessment Te= am visited areas of Islip to Sayville New York area.  A tank and grouping of
HHW was noted during observations.  EPA also attended a meeting at Islip transfer station to discuss storage pad
logistics.  Activities start in next operational period.  

A third team was deployed from R= iverhead to Shelter Island, NY.  They were unable to conduct assessments due
to logistic issues.  Teams will continue to do assessment and set up and staff HHW collection points in the next
operational period.

Nassau County

Teams investigated residential a= reas south of Merrick road and east of the Meadowbrook Parkway.  Debris was
present in certain locations, however much of the debris has been carted away by local and private haulers. Many
locations contained debris in bags and teams located a few potential satellite collection areas.  

Teams visited C&D processing locations and were informed that Sanitary District #1 does not take HHWs and do not
have space to rent.  However, they provided nearby rental vacant warehouses and EPA is following up.  

Hazardous Assessment Teams have observed that several private residences have placed HHW at curb in the
following villages Hewlett Neck, East Rockaway and Cedarhurst.  Invest= igated areas for HHW collection and
staging, the most viable location at this time, appears to be in Long Beach and is the Point Lookout Park.  EPA will
contact the property owners.

Dewatering Activities

EPA continued participation in t= he dewatering activities throughout NYC.  Army Corp. of Engineers and City
personnel are near completion of dewatering activities in the Brooklyn Battery, PATH train, Rockaway Wastewater,
and the Montague tunnels.  A= ll other priority tunnels are complete.

Below is a summary table for NY Incident Reports as reported by the National Response Center and calls received in
the REOC.  This information is current as of 1400 hours on 11/07/2012.  The table includes the materials involved.

New York Inc= idents
Number of Notif= ications to EPA

Material Type Reporting Opera= tional Period Previous Totals= Grand Totals
Oil 6 95 101
Other 0 11 11
Haz 0 0 0
Operational Period Total 6 106 112

Night Operations



EPA went through all past "= yellow" call entry NRC reports and put into pending status. Four new calls came in
from NRC during this operational period.  Typical Sandy small oil discharge calls (Two JCP&L and two residential). No
response needed.

Situation Report was sent out at 23:00

SUPERFUND SITE ASSESSMENTS

Requests for assessments at EPA Superfund Sites were requested by State and County representative to determ=
ine any potential threats caused as a result of hurricane Sandy.  Some facilities were noted to have structural
damage as a result of Hurricane Sandy.  However, it is the potential impact to public health to reside= nts in the
community that is the greatest concern, and additional actions are being taken to mitigate and prevent any release
or threats.
Superfund Si= te Assessments

  Within Declared Counties= Assessed Pending Posing Potential Threat<= /font>

Remedial Sites<= /font>
New Jersey 152 35 115 2*
New York 40 8 32 2
Removal Sites
New Jersey 83 83 0 1
New York 22 22 0 0

The table in the previous Situat= ion Report indicated lower counts in the amount of Remedial sites located within
the declared counties.  On November 5, 2012 FEMA declared the remaining counties in NJ eligible for Public
Assistance.  The table above includ= es all Remedial and Removal Sites in NJ.  The number of Remedial Sites in NY
decreased following QA checks to remove duplicates.  The count for Removal Sites was already encompassing the
entire State of NJ, and therefore did not change.  The sites detailed for NY are only those located within the declared
counties of NY.  

Quanta Resources (NY)

Initial assessments were conduct= ed immediately following Hurricane Sandy.  The inspector found the site flooded
with boom displaced around the site, as well as destruction of the pier.  A strong petroleum odor was noted and
sheening was visible in the water.  A significant amount of debris was thrown along the shoreline.  The RPM
inspected the facility several days following the storm, and implemented a cleanup plan.  By the time personnel
returned to the site for cleanup and re-starting operations, the sheen and odor was no longer detected.  The site no
longer poses a threat and will be removed from the “posing potential threat”* column = in the next Situation
Report.

Gowanus Canal (NY)

No work was conducted at this fa= cility during the operational period.

Newtown Creek (NY)

EPA and RST are finalizing the s= taging of recovered orphan containers.  Containers are currently housing the
containers at the EPA remedial warehouse where they are being prepared for sampling and T&D coordination.  The
crew demobilized early due to the storm.

Raritan Bay Slag (NJ)

Stabilization activities continu= ed at the Raritan Bay Slag Site.  Preparations were made to secure areas that may
become affected by the incoming Nor’eastern.  OSCs and = RPMs are currently waiting for analytical data to be
processed prior to making further site decisions.

Zurburgg Hospital (NJ)

Stabilization activities regardi= ng a pile of asbestos containing material should be completed by 9 November 2012.
 Temporary measures are currently in place to maintain covering of contaminated piles.

RCRA Facilities
Priority RCRA Corre= ctive Action Facilities

State/County Facilities Facility Status Confirmed
by EP= A*

Issues Reported by
Facility**

New Jersey (1A) –

Middlesex. Monmouth, Union, Some= rset, Hudson, Bergen, and Essex

Counties

55 24 3

New Jersey (1B) – storm s= urge areas in Salem, Burlington, Gloucester,
and Camden Counties 17 8 0

New Jersey (2) – other fa= cilities 34 5 0
New York - All NYC, Nassau, Suf= folk, Westchester, and Rockland
Counties 37 13 1

NJ and NY Priority RCRA correcti= ve action facilities have been entered as a data layer with status updates into



FlexViewer.

*Facility Status Confirmed by EP= A:

NJDEP has contacted more than ha= lf of the 106 priority RCRA corrective action facilities but the exact list is not
yet confirmed.  Therefore EPA is also attempting to contact all 106 priority RCRA corrective action facilities in
categories 1A, 1B, and 2 above.

NYSDEC contacted 7 of the 37 fac= ilities that are operating as treatment, storage and disposal facilities, but is not
contacting facilities solely undergoing corrective action (i.e., cleanup activity).  Although there is some overlap, EPA
is attempting to conta= ct all 37 facilities, as conditions may change with the upcoming storm.

**Issues Reported by Facility:

Exxon Bayway-Phillips 66/Linden, NJ:  Facility has identified two discharges: 1) a 30-barrel release of #6 fuel from
Tank 310 which was confined to within the berm, and 2) a 155-barrel release of “slop oil” from the East Retention
Basi= n (much larger than originally reported).; being addressed under state and federal emergency response.

DuPont/Pompton Lakes, NJ: Pump a= nd treat system down due to loss of power on-site; back-up generator was
insta= lled and operational as of 11/6 6:40pm.

Safety-Kleen/Linden, NJ: Pump and treat system shut down in advance of the storm; power restored but system not
yet back online.

General Instruments/Hicksville, NY: soil vapor extraction system shut down prior to storm to allow for soil sampling,
but system not yet back online (facility’s decision). =  

Underground Storage Tanks

Issues Summary – Concern= regarding disposal of water contaminated fuel, and ensuring system checks of
impacted USTs prior to their receiving or dispensing fuels. We are tasking our progr= am contractor (SAIC) to NYC
to assess status and provide information on system checks.  SAIC inspectors should be in the field on Monday
11/12/12.  UST Team staff also being assigned to initiate inspections in NYC on 11/08/12 weather depending.  

NJ USTs

Summary – EPA con= ferenced with NJDEP today.  DEP deployed 11 staff who performed quick inspectio= ns of all
facilities (gas stations, marinas, hazardous materials storage tanks) in impacted areas and are engaging in a second
round of more thorough inspe= ctions. Teams report no leaks or discharges or surface breaches of subsurface
equip= ment, and few facilities identified with water infiltration. In severely impacted areas such as barrier islands,
destroyed and heavily impacted facilities dislocated product dispensers were frequently encountered, however shear
valves were 100% effective at preventing releases. No sheared off vent pipes which would allow infiltration into
USTs were observed.  Some USTs with water infiltration will require pump out but it is believed that commercial
contractor capacity is adequate to address this without federal assistance. We requested that they provide daily
summaries for our situation report.  DEP reports that a majority of petroleum issues are due to releases from home
heating oil tanks into basements which they pump out.

NY USTs

Summary – EPA conference= d with NYSDEC today.  DEC is providing a comprehensive spreadsheet of federal= ly
regulated Bulk Storage facilities located in Zones A – C.  EPA w= ill begin inspections of these facilities. They are
also seeking assistance with inspections of chemical storage facilities and EPA indicated that we will provide
assistance as requested.

Nassau County – Continue= d attempts to contact NC Fire Commission, who is the delegated authority for USTs.
 The DEC has not been able to contact then at this time. EPA will work with ERT to establish contact through the
OSCs.

Suffolk County – SC Depa= rtment of Health Services reports no impacts identified in USTs onshore or at marinas.
 One AST dislodged but no spill was observed.  SCDH has not physically inspected all facilities and EPA offered
assistance.

REGULATED FACILITIES

A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This
information includes facility contact person information, latitude and longitude, and description of release
circumstances and cleanup efforts, and whether any EPA assistance is requested. The marker for EPA assistance is
whether a regulated substance has been released into navigable waters and/or the environment.

The following table summarizes e= fforts to contact, reach, and monitor releases for facilities in impacted areas of
New Jersey and New York.

Regulatory P= rogram Number of Fa= cilities
Contacted

Number of Fa= cilities
Reached

Report of Fa= cility
Releases

FRP 67 63 4
RMP 30 28 0
SPCC, Marina= s, & Other
Oil 160 27 0

Total 257 118 4

The four FRP facilities that reported releases are the Kinder Morgan Carter= et Terminal, Phillips 66 Bayway, EH



Werner, and the Motiva Sewaren facility.  These sites are actively addressed with NJDEP and USCG.  EPA has visited
Phillips 66 Bayway, Motiva Sewaren, and NuStar Linden as reques= ted by NJDEP to monitor cleanup efforts and
provide assistance.

Efforts have continued to contact marinas with oil operations.  The New York Marine Trades Association has agreed
to send an EPA damage assessment email to approximately 125 of its member marinas and marine-related facilities.
 The Marine Trades Association of New Jersey has agreed to send the EPA damage assessment email to
approximately 300 of its member marinas and marine-related facilit= ies.

A damage assessment email has al= so been sent to all registered RMP and FRP facilities in New Jersey and New
York.

Compliance assistance concerns a= re being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilit=
ies.  

PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period, and
assist with needs in support of operations.  The management of data has proven to be a highly beneficial in
supplying information to respo= nders, addressing media concerns, monitoring the status of resources, and providing
the Common Operating Picture.  FlexViewer is continuously updated based on the needs of program offices,
responders, and managers.

The Environmental Unit is ramping up in anticipation of future sampling needs that may occur due to the rampi= ng
up of HHW and orphan container collection.  All data will be sent through the Environmental Unit for qualification
prior to dissemination.  Quality Assurance Project Plans (QAPP) have been developed for drinki= ng water,
wastewater, and surface sampling events.

Logistics

Logistics continues working on securing vehicles for responders and obtaini= ng fuel for vehicles. Logistics has also
been working on obtaining hotel rooms for personnel that will be coming from other Regions to assist in response
and recovery efforts. Hotels in Long Island and throughout New Jersey have become scarce due to the amount of
displaced people. PPE requests are also being processed. All logistical needs are being handled through the REOC at
this time. The REOC is no longer operating under generator power and restoration of utilities has occurred.

FINANCE 
EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission
Assignments and Estimated Expenditures and Daily Cost Burn as of 11/07/2012 @ 1330 hours:

Region,
Stat= e

Agreement #<=
/b>

Agreement
Da= te

Agreement
Am= ount

Costs
Incurr= ed
To Date

Estimated Bu=
rn Rate ($/day) Purpose<= /font>

Region 2,
New =
Jersey

4086DR-NJ-EPA-01
Expires 12/10/12 10/30/2012 $300,000<=

/div> $210,479 = $23,387 <= /div> ESF-10 EOC depl= oyment and
assessment assistance in NJ

Region 2,
New =
Jersey

4086DR-NJ-EPA-02
Expires 12/01/12 11/1/2012 $300,000 = $110,494 = $15,785 Drinking & = Wastewater

Assistance

Region 2,
New =
Jersey

4086DR-NJ-EPA-03
Expires 11/30/12 11/2/2012 $1,000,000 $26,601 <=

/div> $4,434 Technical Assis= tance for
Environmental Assessments

Region 2  =
;New Jersey

4086DR-NJ-EPA-04
Expires 03/02/12 11/2/2012 $3,500,000 $20,878 <=

/div> 3,480 Direct Federal = Assistance for
oil/hazmat field ops

Region 2
New Y= ork

4085DR-NY-EPA-02
Expires 11/10/12 10/30/2012 $400,000 = $243,743<=

/div> $27,083 ESF-10 EOC depl= oyment and
assessment assistance in NY

Region 2
New Y= ork

4085DR-NY-EPA-01
Expires 12/01/12 11/1/2012 $300,000 = $14,905 <=

/div> $2,129 Drinking & = Wastewater
Assistance

Region 2
New Y= ork

4085DR-NY-EPA-04
Verbal Verbal $500,000 = $164,028 = $23,433 Technical Assis= tance for

Environmental Assessments
Region 2
New Y= ork

4085DR-NY-EPA-03
Verbal Verbal $1,500,000 $53,312 <=

/div> $5,924 Direct Federal = Assistance for
oil/hazmat field ops

Region 2
New Y= ork

MA#
Unknown/Ver= bal
MA Pending

NA
$75,000
Pending<=
/font>

$5,484 $609 Dewatering Ops<= /font>

$7,880,000 $849,924 = $56,662 <=
/font>

2.5.1 Safety Officer 
 

The Health and Safety Plan (HASP) is being updated to cover the planned Passaic Valley Sewer Commission opera=
tions and NY State HHW collection and HHW pad operations.  Development of a Safety Unit staffing plan through the
end of December is ongoing.  S= afety briefings are being given daily for incoming personnel.   Job Hazard Analysis’
continue to be developed for possible future mission assign= ments.

2.5.2 Liaison Officer

Steve Touw is serving as Liaison Officer and is located in the FEMA RRCC in Colts Neck, NJ.  



The RRCC is standing watch for W= inter Storm Athena, and is preparing to coordinate any necessary operations in
response to this storm, while continuing to support Hurricane Sandy operati= ons in both NJ and NY.

The ESF-10 rep continues to coor= dinate resource requests, issues, and rumor control with other ESF’s, our re= ps
in the state EOC’s and the REOC.  Issues addressed include the n= eed for consistent FEMA representation at daily
meetings at PVSC; the status of dive operations at the Middlesex County WWTP; response coordination between EPA
and USCG under their respective mission assignments; and various information and coordination requests from other
agencies and entities.

The opening date for the NJ JFO at 307 Middletown Lincroft Road, in Middletown, NJ has not yet been announc= ed.
 

Liaison officers located in the NJEOC and NYSEMO continue to assist in the initiation and signature of Mission
Assignments and work with partners maintaining other ESPs.

EPA personnel continue to staff a position at the USCG Unified Command Post in Staten Island, NY to identify
priorities, limitations, constraints, key decisions and procedures, and objectives.

2.5.3 Information Officer

Pat Seppi is the PIO and can be reached at 646-369-0068.  Public Affairs is responding to multiple media inquiries
from various news outlets including WNYC and the Wall Street Journal.  Information officers are working closely
with the Newtown Creek Alliance to correct misinformation on neighborhood sampling in Greenp= oint (Newtown
Creek area).  Public Affairs clarified that EPA was sampling only two residences in Greenpoint and would assess the
results when they become available to determine if further action is warranted.  Informa= tion Office continues
development of HHW, Oil and MCUA fact sheets, flyers and press releases.  The Information Office is coordinating
CIC teams for deployment to Redhook in Brooklyn with the reconnaissance team on Frida= y.

3.1 Unified Command 
Unified Command has been establ= ished in Staten Island with the United States Coast Guard Sector New York.
Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten Island.
USCG is focused on conducting shoreline assess= ments and has requested EPA contractor support to assist in these
investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission
Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of
storm surge and high winds.

EPA has participated in coordina= tion calls with Sector Delaware Bay. Although UC has not been established for this
Sector, one may be forthcoming.

3.2 Cooperating Agencies<= /font> 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate
environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG,
NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, Transportat=
ion, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also
integrated in decision making and tactical assessments of situations. 
Numbers associated with pers= onnel working on Hurricane Sandy efforts can be found in the following table:=

Region/State=

Current =

EPA Personnel In Field 
(All Venues other than
EPA Offices)

Current =

EPA Contractor Personnel
In F= ield

EPA Personnel in
REOC

Contractor P= ersonnel
in REOC

 

Total

Region 2= 51 39   90
    New York 22 17 39
    New Jersey   8 13 21
Total 30 30 51 39 150

Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy:

  OSCs RMs PIOs
<=
b>Water
Specialists

<=
b>GIS
Specialists

RPMs CICs

<=
b>Other
(field
capable)

<=
b>Other
(not
field
capable)

<= b>Total by Region

Region
1 5 0 0 0 0 0 1 0 0 6

Region
3 6 0 0 0 0 0 0 0 0 6

Region
4 0 0 0 0 0 0 0 0 0 0

Region
5 0 0 0 0 0 0 0 0 0 0

Region
6 0 0 0 0 0 0 0 1 0 1

Region
7 0 0 0 0 0 0 0 0 0 0

Region
8 0 0 0 0 0 0 0 0 0 0



Region
9 0 0 0 0 0 0 0 0 0 0

Region
10<=
/b>

                   =

HQ 0 0 0 0 0 0 0 0 0 0
Special
Te=
ams

13
<= /table>

Definition of Terms

Assisting and Cooperating Agencies - Agencies who
are assisting the EPA response, but are not a part of
Unified Command. 

E Goods - Electronic machines which contain
hazardous components. Emergency Response - any
activity undertaken by the Operations Section which
mitigated an immediate threat to human health or the
environment. 

FRP - Facility Response Plan. Under the Clean Water
Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practic= able, to
a worst case discharge, and to a substantial threat of
such a discharge, of oil.  Required by certain facilities
that store and use large quant= ities of oil. 

Household Hazardous Waste - Small quantity waste
from households that conta= in corrosive, toxic,
ignitable, or reactive ingredients is hazardous.  Th= is
includes pesticides, paint, solvents, etc. 

Hazardous Debris - Debris which contains compounds
that make it inappropria= te for municipal landfill
disposal 

Monitoring - Using equipment which will give limited
real-time information about constituents in
environmental media.  This method is used most often
for air and water testing. 

RCRA - Resource Conservation and Recovery Act. 

RMP- Risk Management Plan. Under the Clean Air Act,
certain facilities with large quantities of toxic
potentially air born chemicals whose releases may
impact human populations are required to submit to
EPA a plan for  = ;hazard assessment, prevention,
and emergency response. 

Sampling -The process of taking environmental media
for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test
for a wider array of constituents than monitors. 

Small Container - any container with a potential
capacity of less than 5 gallons. 

TRI - Toxic Release Inventory - A publicly available
EPA database that contains information on toxic
chemical releases and other waste management
activities reported annually by certain covered industry
groups as well as federal facilities. This inventory was
established under the Emergency Planning and
Community Right-to-Know Act of 1986 (EPCRA) and
expanded by the Pollution Prevention Act of 1990. 

Unified Command - A structure based on the Incident
Command System (ICS) that brings together the
Incident Commanders of all major organizations
involved in the incident in order to coordinate an
effective response, while at the same time allowing
each to carry out their own jurisdictional, legal, and
functional responsibilities. 

White Goods - Large home electronics such as
refrigerators, washing machine= s, and dryers. 



WW - Wastewater Treatment Facilities

US EPA Region 2 Water High= lights

11/8 Field Assessments - Due to the oncoming
storm, some field assessme= nts of facilities in NJ and
NY scheduled for 11/7 have been replaced by
telepho= nic assessment; others have been
rescheduled to 11/8, weather permitting.  = ;

New York Permit Waiver for Re= building in
Coastal Areas - On 11/1, NYS Department of
Environmental Conservation announced a General
Permit for the coastal areas of Long Island, New York
City and the lower Hudson Valley.  Approved projects
include stabilizi= ng existing dwellings, decks and
walkways with temporary bracing and pilings;
installing sandbags or sand cubes at the toe of
damaged structures or eroded escarpments; re-
grading eroded dunes; in-kind/in-place repair of
stairways; reconstruction of bulkheads and shoreline
erosion structures that were functional before
Hurricane Sandy; and repair or reconstruction of
existing public roads, bridges, utilities and other public
infrastructure.

NJ Drinking Water Facilities<= /b>

See today’s Tables for sna= pshot of facility
status.  

The Water Assessment Team field operations
were suspended during this reporting period
due to safety concer= ns associated with the
nor’easter currently impacting the region.  =
During this operational period the Water
Assessment Teams conducted telephonic
surveys of various facilities to either assess
their conditions or follow-up on previous field
assessments.

Berkley Township Municipal Co= mpany
(Berkley Township, Ocean County, NJ) - On 7
November, 2012 the Water Assessment Team
attempted to contact the Berkley Township
Municipal Company via telephone to assess the
condition of their system.  The call was routed
to the OEM.  The OEM indicated that they were
currently devoting all available resources to
preparations for the current storm event and
did not have the necessary resources to
complete the telephonic survey at that time.
The Water Assessment Team will follow-up
with the facility at a later time.

Ocean County Utility Authority (West Creek,
Ocean County, NJ) - On 7 November, 2012 the
Water Assessme= nt Team contacted the
Ocean County Utility Authority facility via
telephone and spoke with the facility’s Director
to assess the condition of the facility.  The
facility reported that they did not sustain any
damage and currently has permanent (grid)
electric service.  The facility reported that they
had no pressure loss in the system.  They
reported that are able to maintain adequate
storage to meet their drinking water and fire
protection requirements.  No further EPA
assistance is requir= ed at this time.

Hillcrest Academy (Bayville, Ocean County, NJ)
- On 7 November, 2012 the Water Assessment
Team attem= pted to contact via telephone the
Hillcrest Academy in Bayville, NJ to assess the
condition of their water system.  The Water
Assessment Team determ= ined the facility is
currently closed due to lack of electricity.  The
Water Assessment Team will conduct a follow-
up call and/or site visit.

Plumstead Retail Center (New Egypt, Ocean
County, NJ) - On 7 November, 2012 the Water
Assessment Team attempted to contact via



telephone the Plumstead Retail Center to
assess the condition of their water system.
 The Water Assessment Team spoke with a
representative who referred them to the
system’s co= ntractor for operational
information.  The contractor was not available
at the time of the telephonic survey to provide
system operational information.  The Water
Assessment Team will conduct a follow-up call
and/or site visit, as necessary, based on the
results of further outreach efforts.

NJ Wastewater Treatment Plant= s

Passaic Valley Sewerage Commi= ssion (PVSC)
- PVSC is the fifth largest wastewater
treatment plant in the United States,
discharging 330 million gallons per day.
 Wastewater is moving through the plant, but
receiving crude primary treatment.  P= VSC is
discharging chlorinated wastewater from the
site into New York Harbor.  Dewatering of
PVSC’s galleries are approximately 90%
complete. =  Oxygenation tanks mixers were
powered up and turned on.

Sludge Issue - At the mom= ent, barging liquid
sludge to alternate locations is not a realistic
option.  PVSC is about to enter into a mobile
dewatering contract with Synagro.  Dewatering
centrifuges will be utilized (8 with 2 in
reserve).  = Dewatered primary sludge will
begin to be produced by 11/15 or 11/16.  In
the interim, PVSC will store sludge on site.
 PVSC is currently producing 1.5 – 2 MGD and
has approximately 40 MG of storage (e.g., in
primary = tanks).  The contract, which is being
developed, will last for approximately one
month at a cost of approximately $1.6 million.

PVSC will proceed in parallel to both get its
Zimpro sludge treatment system up and
running and have a contr= actor get its
dewatering centrifuges operating.  Either of
these options will lessen the need over time for
mobile dewatering.  The current aim is that
either both or one of these options will be
operational within two weeks.  

Discussions regarding the landfi= lling partially
dewatered sludge are ongoing (RCRA staff are
engaged).  EPA Regions 2, 3 and 4 will contact
delegated states (NY, PA, KY).

The assessment of the condition of the primary
sludge dewatering centrifuge equipment by the
consulting engineers has been completed.   The
facility consulting engineers estimates that the
centrifuges can be operational in approximately
2 weeks.  There is the potential barges could
be utilized for additional storage capacity, if
needed.

The NJDEP assistant commissioner and EPA
enforcement director were also involved in the
sludge treatment options and they were
concerned about odor control system for the
dewatering operations.

PVSC has requested FEMA’s = daily’s on-site
presence to assist in the proper documentation
of damage to ensure full damage
reimbursement.

EPA and ERRS met on site for log= istical
planning and a site inspection of the impacted
tunnels and basements that EPA will assist in
the cleanout (power washing).

EPA will continue coordination f= or the
regulatory relief on the landfill acceptance of
the sludge initially produced.  

Middlesex County Utility Auth= ority (MCUA) -



Total

The plant (110 MGD) is now on the grid and
receiving wastewater from the South Amboy
pump station (approximately 11 MGD) and
conveying 24 MGD from Sayreville Pump
Station.  Sayreville normally receives between
70-75 MGD.  A new sluice gate needs to be
installed at the Sayreville Pump Station prior to
installing additional pumping capacity.  A diver
entered the wet well on 11/6 to install a new
gate, however the attempt failed.  This fix will
need to be rescheduled.  The gate is needed to
dewater and repair the station.  Additional
bypass pumping is scheduled for Friday (11/9),
to convey an additional 15 MGD to the plant.
 The aim is to be able to pump all dry weather
flows to  MCUA within 2 weeks.  The Edison
pump station is still not online.  MCUA expects
the Edison pump station to have bypass pumps
in place later this week.  This will then handle
all dry weather flow to Edison pump station.
 Electrical repairs are continuing at both Edison
and Sayreville pump stations.

Northwest Bergen County Utili= ty Authority
(Waldwick, Bergen County, NJ) - On 7
November, 2012 the Water Assessment Team
contacted the Northwest Bergen County
Utilities Authority via telephone to follow-up on
the previous field assessment.  The focus of the
follow-up was to find out if permanent electric
power had been restored to the plant and
determine the level of FEMA assistance provi=
ded.  The Water Assessment Team spoke to the
plant superintendent who stated that
permanent power was restored to the plant on
5 November, 2012 and the plant had resumed
normal operations.  The facility reported that
they did contact the FEMA representative for
Bergen County with a request for assistance
associated with back-up power issues.  FEMA
indicated that a back-up generator would be
provided on 7 November, 2012.   The plant has
since contacted FEMA to let them know that
power was restored and generator was no
longer necessary.   No further EPA assistance is
currently required.  

North Hudson Sewage Authority (Hoboken,
Hudson County, NJ) - On 7 November, 2012 the
Water Assessment Team attempted to contact
the North Hudson Sewage Authority to follow-
up on the previous field assessment.  The focus
of the assessment was to provide the facility
the FEMA contact information for Hudson
County EMO.  Although power has been
restored to the facility, the facility had
requested FEMA assistance in obtaining
additional fuel supply for their on-site
generator which is being utilized to assist the
facility in their site cleanup and repair
operations.  A voicemail with the appropriate
contact information was left for the plant
operator.  No further EPA assistance is
currently required.

NY Drinking Water Facilities<= /b>

See today’s Tables for sna= pshot of facility
status.  

Rockland and Westchester Coun= ty

EPA met with the Rockland Country
Department of Health.  The Department of
Health has been sending asses= sment teams
to all of the drinking water facilities throughout
the county and will continue doing so until all
locations have been assessed and sampled.
 The Department of Health will be including
EPA on the email updates that have been going
out to the state.  

The Westchester County Department of Health



by j=
ob title

11 0 0 0 0 0 1 1 0 has no advisories, all systems either did not
lose power during the storm or were on backup
generators.   There are currently no issues or
assistance needed from EPA.

NY Wastewater Treatment Plant= s

See today’s Tables for sna= pshot of facility
status.  

Water Pollution Control Plant (F= ar Rockaway,
NY)

EPA visited WPCP (Water Pollution Control
Plant) owned by NYCDEP located in Far
Rockaway, New York. According to the plant
Electric Engineer, during the storm the entire
plant was flood= ed and lost power. The plant
is currently operating on one generator due to
loss of a generator on 11/06/2012. NYCDEP is
coordinating with the Army Corp of Engineers
and FEMA to repair the generator and/or get a
replacement generator as soon as possible.
 Currently the plant is conducting limited
treatment including screening and chlorination.

EPA also visited NYCDEP Incident Command
Center (ICC) located at the WPCP plant.  The
NYCDEP Assistant Commissioner, Portfolio
Manager and Plant Engineer confirmed that
NYCDEP is coordinating with FEMA and the
Army Corps of Engineers to get the additi=
onal generator to the plant and repair/replace
the non-functional pumps.

Office of Water

Operation Hurricane Sandy Upd= ate

Region 2 Input to EOC Water Desk - November
7, 2012 – 4 p.m.

 
Drinking Water in New
Jersey – Current as of
11/7/12 (as provided
by NJDEP)

Population
Served
(total)

Total # Facilities -
Community 612 9,000,000=

EPA Assessed (cumul=
ative)

To be
provided by
data group
overnight

To be
provided
by data
group
overnight

Total Currently Nee= ding
Assistance* 50 1,815,000=

Operational =3D 46<=
/font> 1,728,700=

       On
G= rid
 =3D 0

Generator
 =3D 35

Gravity
Fed
 =3D 0

 

       Boil Water Advisories
=3D 11**  

Do Not Use =3D 0 id=
entified today  

Non-Operational =3D= 4 86,300
       Flooded =3D not
identified Power Loss =3D 4

 
Wastewater Treat= ment Systems
in New Jersey – Current as of
November 7 (based on
information provided by NJDEP)

Population
Served
(total)

Total # Facilities 179  

EPA Assessed
(cumulative)

To be
provided by
data group n/a



overnight
Total Currently
Impacted*            
                 

33 n/a

Operational =3D 31 = n/a
       On G= rid
=3D 0

Generator =3D
31  

Bypassing or not
providing full
secondary
treatment

6 n/a

Non-Operational =3D= 2 n/a
       Floo= ded
=3D 0

Power Loss
=3D 2  =

*NJDEP uses the term “T= otal Currently
Needing Assistance.”  We are seeking
clarification from NJDEP.

**Facilities with Boil Water or Do Not Use
Advisories are operational, but the source of
power is unknow= n.

Office of Water

Operation Hurricane Sandy Upd= ate

Region 2 Input to EOC Water Desk - November
7, 2012

 
Drinking Water in New
York – Current as of
11/7/12 (based on
information provided
by NY= DOH)

Population
Served
(total)

Total # Facilities =
(Declared Counties)
Community

191 12,000,000

EPA Assessed (cumul=
ative)

To be
provided by
data group
overnight

To be
provided
by data
group
overnight

Total Currently Nee= ding
Assistance* 58 219,840

Operational =3D 33<=
/font> 210,640

      On
Grid
&n=
bsp;=3D
0

Generator
 =3D 7

Gravity
Fed
 =3D
0

 

Boil Water Advisori= es
=3D 23**

    &n=
bsp; 7,100

Do Not Use =3D 3**<=
/font>    43,= 240

Non-Operational =3D= 25     &n=
bsp;9,200

      Flooded =3D 5 Power Loss =3D 25

 
Wastewater Treat= ment Systems
in New York – Current as of
November 7 (based on
information = provided by
NYSDEC as supplemented by field
assessments)

Population
Served
(total)

Total # Facilities
(Declared Co=
unties)

83  

EPA Assessed
(cumulative)

To be provided
by data group
overnight

n/a

Total Currently



Impacted*            
                 

24 n/a

Operational =3D 24<= /font> n/a

      On Grid =3D 3 Generator =3D
21  

Bypassing or not
providing full
secondary
treatment

12 n/a

Non-Operational =3D= 0 n/a

      Flooded =3D 0 Power Loss
=3D 0  =

* NJDEP uses the term “= Total Currently
Needing Assistance.”  We are seeking
clarification from NJDEP.

**Facilities with Boil Water or Do Not Use
Advisories are operational, but the source of
power is unknow= n.

ADDITIONAL INFORMATION

WEBSITE:
 http://www.epaosc.org/HurricaneSandy

INSTRUCTIONS FOR EPAOSC.NET:

If you do not have a password or have never
used the EPAOSC.net website before, you will
need to click the login button on the top right
of the web page. Once on the login page, you
will need to click on REGISTER HERE, provide
the information requested and submit. This
submits your request to ERT, and they will
generate a user ID and password for you to
enter the private side of the Website. In less
than 10 minutes after registering, you should
receive an e-mail from ERT SUPPORT providing
the information (login and password). At this
point you can then enter the website:
www.epaosc.net, click on log in, then enter
your information. Once logged in, click on
websites, then click on Region 2. The Hurricane
Irene website should be one of the first ten
websites that pop up, if not, you can scroll
down to the find the site. Click on Hurricane
Sandy. Once on the site, you can navigate to
the documents that will be stored there.

FlexViewer :

WEBSITE:
http://www.epa.gov/geospatial/ermaps/=
Region2=5FHurricaneSandy/

The EPA Region 2 Common Operating Picture is
now available on FlexViewer.  This interactive
display is constant being updated with various
information pertaining to assessment= s,
resource locations, EOC locations, status of
remedial/removal sites, water treatment
facility locations, and many other.  Individuals
located within the EPA network may view the
display and create their own maps, however
the COP located in the Situation Unit adjusts to
the needs of the operations.    

If you find that you are having trouble viewing
the website, please contact the EPA duty
officer at (732) 906-6850

EPA Edison REOC     &n= bsp;                            
                                  732-906-6850=

Afterhours Notifications, Nation= al Response
Center (NRC)              800-4= 24-8802
Regional Incident Commander (RIC) for NY,
James Daloia              908-420-4505 
Regional Incident Commander (RIC) for NJ,

file:////c/3D=
file:////c/3Dwww.epaosc.net
file:////c/3Dwww.epaosc.net
3dhttp:/=
3dhttp:/=


Christopher Jimenez     908-420-4484

FEMA IMAT (Albany), Michael Sole= cki, OSC    
                           908-420-4501

NJ EOC (Trenton), Carl Pellegrin= o, OSC          
                            908- 420-449= 1
FEMA RRCC(Colts Neck), Steve Touw, OSC        
                       = ;908-420-4458
NYC OEM (Brooklyn), Margaret Chong, OSC      
                         = ;908-420-4477
UC USCG (Staten Island), Ellen Banner              
                         908-420-4462

REPORTING SCHEDULE

Situation Reports are planned for release at
0500 following the operational period.

Situation Reports for response a= ctivities in
New Jersey and New York associated with
Hurricane Sandy can be found at
www.epaosc.org/HurricaneSandy General
Weather for the next Operational Period:=B7    
Temperatu= res in the greater New York metro
area will remain the same.  It will be partly
cloudy with temperatures ranging from a high
of 50 to a low of 39.

Situation Reports for response activi= ties in
New Jersey and New York associated with
Hurricane Sandy can be found at
www.epaosc.org/HurricaneSandy.

-Chris 

Christopher T. Gallo
Environmental Scientist
U.S. Environmental Protection Agency
Environmental Response Team
2890 Woodbridge Avenue
Building 205, MS101
Edison, NJ 08837
O: (732) 321-6643
C: (732) 266-0669
F: (732) 321-6724
gallo.christopher@epa.gov 
----- Forwarded by C= hristopher
Gallo/ERT/R2/USEPA/US on 11/07/2012 10:47
PM ----- 

From:     =    R1 RRC/R1/USEPA/US@EPA 
To:     &n= bsp;  Christopher
Gallo/ERT/R2/US= EPA/US@EPA 
Date:     =    11/07/2012 10:46 PM 
Subject:   &nbs= p;    Situation Report #10
Hurricane Sandy - Operations Continue 

Attached is a Situation Report (SITREP)
regarding: 

USEPA Region II
Hurricane Sandy
Edison, NJ

To view this SITREP, please open the attachment.
Lotus Notes Users, please Launch the attachment.

For additional information regarding this site,
please visit the website by clicking on this
link: 
http://www.epaosc.org/hurricanesandy

3dhttp://www.epaosc.org/HurricaneSandy
3dhttp://www.epaosc.org/HurricaneSandy
3dhttp://www.epaosc.org/hurricanesandy
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